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Executive Summary 
 

From March 25-28, 2013 a small group of Pacific Island Marine Protected Area Community (PIMPAC) core support 
team members met to achieve the following objectives:  

1. Increase understanding and buy in for partner coordination that involves area based management 
activities. 

2. Develop the PIMPAC 2013– 2016 Strategic Plan including objectives and actions for the following a) 
Training and Technical Support, b) Learning Exchanges, c) Partnership Building, d) Communications & 
Coordination, e) Coordination and Funding 

3. Develop next steps for finalizing the PIMPAC strategic plan including agreement on mechanism for 
gathering stakeholder input and making revisions. 

 
The main recommendations to come out of the meeting were: 
 

1. Much of the 2010-2012 PIMPAC strategic plan is still relevant and could be used as a foundation for the 
development of this plan.   Additionally focus group meetings were held in most jurisdictions to capture 
information from on the ground managers on accomplishments, gaps, and challenges in capacity topic 
areas that PIMPAC has focused efforts.  This information was used to review and revise the PIMPAC 
Scope, Ten Year Results, and Objectives for PIMPAC over the next few years. 

2. PIMPAC will support capacity building of core competencies for effective site-based management 
including: 1) Strong Leadership, 2) Sufficient number of staff who are adequately trained, 3) Solid 
understanding of ecosystem based management, 4) A comprehensive adaptive management plan 5) 
Organized and engaged communities 6) Effective and strategic communications and outreach 7) Decision-
making that is inclusive of all stakeholders 8) Sound science to inform planning, monitoring for 
effectiveness, and the adaptive management process 9) Enforcement programs that are dedicated and 
supported, and track impacts 9) Strong policy and political will 10) Efficient project 
management/administration 11) Sustainable/diverse financing 12) Strong well-coordinated partnerships  

3. As a social network, PIMPAC will continue to use five main approaches to reach its goals and objectives: 1) 
Training and Technical Support, 2) Learning Exchanges, 3) Partnership Building, and 4) Communications & 
Coordination, and 5) Leveraging Funds 

4. Over the next three years PIMPAC will focus on supporting ongoing training and technical assistance 
based on jurisdictional specific priorities including the following topics:   

a. Adaptive Management (revised from Management Planning)  
b. Linking Socio-economic Monitoring to Management Effectiveness (continued) 
c. Linking Biological Monitoring to Management Effectiveness (new) 
d. Enforcement (including strengthening community engagement in local enforcement and 

compliance with management regulations)  
e. Climate Change Adaptation (existing work but new to the strategic plan) 
f. Communications/Behavior Change (new) 

5. Over the next three years PIMPAC will focus on expanding partnerships to support development and 
institutionalization of priority training and technical assistance topics above.  

6. PIMPAC learning exchanges have proven effective and will continue to be offered.  Efforts will be made to 
provide equal opportunities for exchanges among PIMPAC partners in each jurisdiction. 

7. PIMPAC Communications will aim to improve to ensure more consistent and effective communication 
among PIMPAC members. 

8. Coordination and structure of PIMPAC will remain informal and be guided by key principles that ensure 
inclusiveness and transparency among partners and in decision-making. 
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PIMPAC RESULTS  
 
Since its establishment in 2005 the Pacific Islands Managed and Protected Area Community (PIMPAC) has fostered 
capacity building for area-based management around the US Flag Islands and Freely Associated States.  The 
detailed accomplishments of the last three years of PIMPAC can be found in Appendix B.  However, some brief 
highlights include: 

• Co-coordinators funded (one based in Micronesia Conservation Trust, one based in NOAA)  
• Three year Cooperative Agreement between NOAA CRCP and MCT 
• Learning exchanges that resulted in increased support for and development of marine managed areas 

(that include “no take” zones) by local leaders in Yap and Hawai’i to increase fisheries replenishment and 
ecosystem conservation. 

• Development of community based management planning guidance document, and subsequent climate 
change adaptation planning guidance toolkit.  These tools have been used broadly within the PIMPAC 
region.  Additionally these tools have been adopted and adapted in other regions such as the Coral 
Triangle region. 

• Hiring of regional mentors that provide on the ground coordination, training, and technical assistance 
around PIMPAC priority topic areas.  These mentors demonstrate capacity building of regional 
practitioners that can provide long-term, on-going support to area-based managers rather than out of 
region trainers. 

• Production of protected area enforcement guides and materials that assist with the formulation of site-
based enforcement improvement plans, coordination of agency/staff capacity and skills building training 
activities, and of enhancing of protected area management effectiveness.   

• Establishment of Alliance of Palau Conservation Officers (APCO), a task force of conservation officers 
from communities and state and national government agencies that coordinates enforcement efforts 
and capacity building strategies for the country. The APCO has been formally recognized by the Palau 
Governor’s Association and are addressing critical issues like inter-state enforcement agreements, which 
would allow any state conservation officer to enforce regulations in all 16 states.  

• Ongoing training and support provided for five Micronesia Challenge interns. Training support provided 
for HI TNC marine fellows (Collaboration with MCT and TNC-Hawai’i) 
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PIMPAC 2013 - 2016 STRATEGIC PLANNING PROCESS 
 
Upon completing the final year of the 2010- 2012 PIMPAC Strategic Plan, a review of accomplishments and 
effectiveness toward reaching the objectives of the plan was needed to support the development this new plan.  
To do this, two surveys were developed and implemented to gather input from PIMPAC members.   The first 
survey was developed to carry out focus groups in each of the PIMPAC jurisdictions to gather input from on the 
ground site-based managers.  This survey was aimed at understanding: 1) local achievements in progressing 
toward PIMPAC priority topic areas (i.e. management planning, biological and socio-economic monitoring, 
enforcement, and climate change adaptation), 2) capacity of jurisdictional teams to carry out PIMPAC priority 
topic area skills without outside support, 3) challenges in capacity priority topic areas, 4) local priority topic areas 
for future trainings, and 5) ways to improve effectiveness of communications, learning exchanges, and 
partnership building.   A second online survey was sent out to the PIMPAC list serve to collect information from all 
PIMPAC members about how to improve effectiveness of communications, specifically the list serve, website, or 
other means.  
 
This information was used by an ad hoc group of PIMPAC Core Support Team members who came together in 
Hawai’i to draft this strategic plan.  The group was mainly made up of representatives of organizations who 
support resource management at a regional level.  Organizations/programs represented included: PIMPAC 
(Coordinators & Mentors); Micronesia Conservation Trust (MCT), Palau International Coral Reef Center (PICRC), 
The Nature Conservancy (TNC), Conservation International (CI), American Samoa Department of Marine and 
Wildlife Resources (DMWR), Hatohobei Organization for People and Environment (HOPE), Hawai’i Community 
Stewardship Network, Hawai’i Division of Aquatic Resources (DAR), Kuaʻāina Ulu ʻAuamo (KUA), Pacific Marine 
Resource Institute (PMRI), Guam Division of Aquatic and Wildlife Resources Conservation Enforcement, Locally 
Managed Marine Area Network (LMMA), Marshall Islands Conservation Society, RARE, Sustainable Visions, 
Hawai’i Conservation Alliance(HCA), Pacific Island Climate Change Cooperative (PICCC), Sea Change Consulting, 
Sea Web, National Oceanic and Atmospheric Administration’s (NOAA) Pacific Island Regional Office (PIRO) and 
Coral Reef Conservation Program (CRCP).  
 
From March 25-28, the group met to review collective input from PIMPAC community members around the 
region and chart the course for the next few years of PIMPAC activities.   The week started off by reviewing the 
history and mission of PIMPAC.  As the mission of PIMPAC is focused on building capacity and strengthen site-
based management throughout the Pacific Islands region, the group began by developing a list of “Core 
Competencies” needed to for effective site-based management.   This exercise, laid the foundation for exploring 
trends in the region regarding effective area based management, specifically 1) what is working well?  2) What are 
the challenges? and 3) what are the opportunities?  Through this process and background information, the group 
was able to develop or refine the following for the 2013-16 PIMPAC Strategic Plan: 
 

• Scope  
• Core Competencies for Effective Site-Based Management 
• Ten Year Results to which PIMPAC could contribute   
• Trends in the Region that Contribute or Challenge Ten Year Results 
• Revised Ten Year Goals 
• Three Year Objectives for Training and Technical Support, Learning Exchanges, and Partnership Building 
• Communications Objectives 
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PIMPAC FRAMEWORK 
 
Revisions to PIMPAC framework are noted in bold italics. 
 
PIMPAC SCOPE 
PIMPAC targets capacity building for effective site-based management.  It was recognized by the group that site-
based management cannot achieve all resource management goals alone and must be integrated into larger 
frameworks.  As such, at the site level, PIMPAC will also support ecosystem-based management approaches, 
which integrate land and sea connections as well as human dimensions into management planning and 
activities.   Examples of this scope include ridge to reef management, marine and/or terrestrial protected areas, 
and community based locally managed areas.     
 
PIMPAC MISSION  
The Pacific Islands Managed and Protected Area Community (PIMPAC) aims to provide continuous opportunities 
for the sharing of information, expertise, practice, and experience to develop and strengthen site-based and 
ecosystem-based management capacity throughout the Pacific Islands region.  
 
PIMPAC AUDIENCE 
PIMPAC will focus on support to “on the ground” site-based resource managers, and maintain good 
coordination/communication with other networks/agencies that focus support to political/organizational leaders 
(e.g. MC/USCRTF/MIC) or community members (e.g.  local NGOs, municipal agencies, LMMA Network, etc.). 
 
 
CORE COMPETENCIES FOR EFFECTIVE SITE-BASED MANAGEMENT 
The following are core competencies needed to achieve effective site management and that which PIMPAC aims to 
build overall in the region in the long-term: 
 

1. Strong Leader or Champion with the key skills (e.g. project/people management, inspiring and passionate, 
writing, budgeting, communications, fundraising, government relations and political navigation) 

2. Sufficient number of staff who are adequately trained, and have access to a local pool of skilled 
professionals needed for hiring new staff 

3. Solid understanding of ecosystem based management (i.e. how to integrate land and sea connections, as 
well as human dimensions into management planning and activities) 

4. A comprehensive management plan that has clear goals & objectives that address all threats to the site 
including climate change 

5. Organized and engaged community that includes all sectors in management planning and activities 
6. Effective communications and outreach to share information both internally (e.g. fundraising, report 

writing), and externally (e.g. community awareness, monitoring translated to share with local community 
decision makers) 

7. Decision making that is inclusive of various levels (i.e. traditional /community /government/ NGO) 
8. Sound science to inform planning, monitoring for effectiveness, and the adaptive management process 
9. Enforcement Programs (including prosecution systems) that are effective, dedicated and supported by 

government and community  
10. Strong policy and political will within policy making institutions to support site based management 
11. Project management/administration with strict financial oversight and monitoring of program progress 
12. Sustainable/diverse financing that includes income generating mechanisms 
13. Strong and well-coordinated partnerships that share a common vision   
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TEN YEAR RESULTS (Starting in 2009):  
The following are the ten-year tangible “results” around the core competencies that PIMPAC could contribute to 
building in the region.  Revisions are mode in bold italics from the 2010-12 strategic plan.   

• Capacity is built (i.e. understanding and adoption of the core competencies of effective site-based 
management) among jurisdictional teams and local leaders to effectively achieve local site-based goals 
(e.g. Micronesia Challenge, Two Samoa’s Initiative, Protected Areas Networks).  PIMPAC will NOT develop 
natural resource goals as it will focus on capacity building. 

• Training approaches are ongoing/ institutionalized in local academic institutions (i.e. schools, colleges, 
universities) or programs and have resulted in local “champions” who are skilled to facilitate various 
aspects of local site-based management efforts. 

• Long-term capacity building initiatives are developed for youth (students and young staff) through 
mentorships, coursework implementation in local academic institutions, and internships focused on site-
based management.    

• Site-based management is strategically planned and integrates cultural and livelihood information 
throughout the process 

• Resilience built of local communities that include improved resource/ecosystem conditions and benefits 
to community members that support long term sustainability, particularly in the face of climate change 
impacts (understood by linking monitoring to management effectiveness and decision-making). 

• Strong communication skills developed to support decision-making at all levels (community, 
government, NGO) including results of monitoring for effectiveness and of community benefits. 

• Sustainable finance mechanisms in place to support local site-based management efforts in the long 
term 

 
TRENDS IN THE REGION 
Upon revising this list of ten year results for PIMPAC the group reviewed “trends” in the region that explore; 1) 
What is working well toward achieving these 10 year results, 2) Current or ongoing challenges toward achieving 
these 10 year results, and 3) Existing or new opportunities to support achieving these 10 year results.   This was 
done to ensure that the group built future objectives that build off existing strengths, overcome challenges, and 
take advantage of opportunities. The output of this session can be found in Appendix C. 
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PIMPAC TEN YEAR GOALS (starting in 2009):   
The ten year goals were slightly modified to reflect the core competencies and updated ten-year results.  These 
goals reflect specific long term results that PIMPAC will focus on achieving. 
 
GOAL 1:  A minimum of one site in each of the member PIMPAC jurisdictions is operating as a jurisdictional model 
for effective site-based management (using ecosystem-based management principles).  This includes an formal 
adaptive management process (including: a comprehensive management plan that is guiding decision making and 
implementation of key activities including climate change adaptation strategies, community outreach and 
engagement, compliance and enforcement, social and biological monitoring, communications, modification of 
management based on on-going learning,  etc.). 
 
GOAL 2:  Local teams in each island jurisdiction are independently facilitating activities required to support core 
competencies for effective site-based management, can self-assess their capacity, and access skills and training to 
support further needs. 
 
GOAL 3:  Training around core competencies for effective site-based management is institutionalized (through 
coursework in schools, colleges and universities, and internships) and offered on an ongoing basis throughout the 
region. 
 
As a social network, PIMPAC will continue to use five main approaches to contribute to the ten-year results and 
reach its goals and objectives.  They are: 1) Training and Technical Support, 2) Learning Exchanges, 3) Partnership 
Building, 4) Communications/Information Sharing, and 5) Coordination and Funding 

 
Training and Technical Assistance- PIMPAC will support site-based management capacity building that 
addresses all threats (land and sea) in a comprehensive manner and integrates human dimensions 
throughout the adaptive management cycle.  PIMPAC will facilitate an environment where site-based 
managers can identify gaps in capacity and express needs so that PIMPAC can strategically support them.    
As such, PIMPAC can “speed up” effectiveness of site-based management efforts by developing, adapting, 
and/or providing access to information, tools, trainings, and technical support that will be most effective 
for the local audience.   
 
Learning Exchanges – As a mechanism to communicate lessons learned and stories between islands, 
learning exchanges both provide inspiration and examples of solutions to those facing similar challenges.   

 
Partnership Building – While most of PIMPAC’s work operates through partnerships on all levels, with a 
long-term vision, PIMPAC aims to institutionalize trainings in academic institutions (i.e. schools, colleges, 
and universities), such as Guam Community College’s Marine and Terrestrial Conservation Enforcement 
course (starting in FY 2014) so that access to capacity building is ongoing.  This supports the management 
effectiveness of current managers as well as providing opportunities for future managers to gain 
experience in applied site-based management skills.   
 
Coordination & Communications – PIMPAC can act both as a forum for sharing successes and lessons 
learned within the community and as a voice to leadership to help shape “support programs” and 
increase political will.  Strategic communications can also support coordination of people and programs 
that can benefit one another to improve site-based management. 
 
Leveraging Funds - As a coordination mechanism among regional partners, PIMPAC can leverage 
complimentary programs to get more accomplished with less funding.  Additionally, PIMPAC efforts can 
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be linked to regional grant programs and provide needed support to effectively meet grant program 
requirements. 

 8 



PIMPAC 2013 – 2016 OBJECTIVES: TRAINING AND TECHNICAL ASSISTANCE 
 
Over the next four years (including 2013) PIMPAC will focus on supporting ongoing training and technical 
assistance around the following priority topics.  These topics were derived from the PIMPAC focus group surveys: 
 

1. Adaptive Management (revised from Management Planning)  
2. Linking Socio-economic Monitoring to Management Effectiveness (continued) 
3. Linking Biological Monitoring to Management Effectiveness (new) 
4. Enforcement (including strengthening community engagement in local enforcement and compliance with 

management regulations)  
5. Climate Change Adaptation (existing work but new to the strategic plan) 
6. Behavior Change (new) 

 
Because PIMPAC has grown and topics for training and technical support have expanded, PIMPAC coordinators 
will work with jurisdictional teams to determine local priorities for PIMPAC support based on existing capacity 
gaps and needs.  This approach will allow more flexibility for jurisdictional teams to decide which training topics 
are most relevant for them each year.  As a first step PIMPAC coordinators and mentors will identify names and 
contact information of members who would be part of a PIMPAC “jurisdictional team” (this may be the same as 
existing groups if appropriate) as well as a jurisdictional point of contact that can help coordinate the group to 
identify local priorities.  Each year, jurisdictional teams will be asked to complete a short PIMPAC capacity 
assessment survey to identify capacity gaps and specific PIMPAC technical support requests from a menu of 
options.  This annual assessment will be used over time to better measure progress toward building capacity of 
site-based managers in the region.   The assessment will also include the identification of 1-2 local sites that the 
jurisdiction will consider as “model sites” and measure site based effectiveness (as identified under adaptive 
management below).  Finally, the assessments will provide key information to support proposal development for 
PIMPAC coordinators to maintain or improve financial support to continue these efforts. 
 
PIMPAC Toolkits 
Additionally over the next three years PIMPAC training and technical support topics will include the development 
of “toolkits” for each topic.  These toolkits will provide a suite of materials focused on training and 
implementation.  The toolkits will 1) promote long term institutionalization of trainings by sharing materials 
needed to conduct training programs, and 2) support implementation by providing templates, examples, and 
tools that can be used directly by site based managers.  As such, toolkits will include but not be limited to the 
following: 

• Assessment documents to better understand readiness for specific trainings, capacity needs, and or 
support training design based on local efforts 

• Guidance documents that can be used in trainings to support participants understanding of topics (e.g. 
Adapting to a Changing Climate: Guide to Local Early Action and Management Planning, SEM-Pasifika 
Guide, etc.) 

• Samples of training worksheets and other materials that can be modified to carry out further trainings 
(e.g. agendas, sample SEM surveys, evaluations, power points). 

• A PIMPAC power point presentation that can be used by all trainers to help explain PIMPACs mission, 
scope, and activities. 

• Workshop report templates that can be used to share workshop approach, content, and outputs with 
participants, and the broader PIMPAC community. 
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• Guides and templates that can be used by participants upon completion of the training for 
implementation (e.g. compliance and enforcement planning worksheets, plan templates, standard 
operating procedure templates, etc.) 

• Materials that can be used directly or modified by site based managers to complete work in the field 
(e.g. outreach material, case study examples) 

 
 
With the use of the toolkits, all training and technical assistance will be modified to meet local needs and interest.  
PIMPAC advisors and mentors will work with local points of contact upon receiving a request for technical 
support/training to assess the best approach for conducting the training that builds on existing processes and 
program efforts.  
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Adaptive Management (Previously Management Planning) 

Three year objectives:  
Objective 1: By the end of 2016, jurisdictional teams have an agreed upon adaptive management process 
established, supported, and implemented by jurisdictional teams 
 
Objective 2: By the end of 2016, jurisdictional teams are formed and have the capacity to identify and actively 
respond to training needs to complete adaptive management cycle.  
 
Objective 3: By the end of 2016 PIMPAC has identified two lead facilitators of the adaptive management 
processes to become part-time PIMPAC mentors (paid for by PIMPAC or partner organizations).   
 
Objective 4: By the end of 2016, the Marine Protected Area Management Effectiveness (MPAME) and 
conservation benefits assessment tool will have been tested and implemented at least five jurisdictions and 
follow-up on annual results are communicated. 
 
Approach:   
Building capacity for the development of comprehensive site based management plans has been a topic of focus 
since 2006 for PIMPAC as it sets the foundation for all further management activities (monitoring, enforcement, 
financing, etc).  According to strategic plan focus group surveys, management plans have been developed in all 
PIMPAC jurisdictions and most have at least a small group of managers who can lead the process in their 
jurisdictional teams.  There are still some on-going challenges in finalizing management plans, which mostly 
revolve around technical writing.   As such, PIMPAC will continue to provide some support to jurisdictional teams 
on this topic through ad hoc technical assistance to jurisdictions needing to complete management plans.   
 
Additionally, it has been recognized that most jurisdictions are working in some sites where plans have been 
developed, implementation of activities is taking place, and/or monitoring (biological, socio-economic, or both) is 
on-going.   For this reason, a strong interest was expressed in the PIMPAC focus group surveys to support 
management effectiveness and adaptive management.  This new strategic plan will focus more effort on 
supporting the development of a formalized adaptive management process in each jurisdiction (or where 
appropriate).   The adaptive management process will help jurisdictional teams identify how they will work with 
communities to monitor success of their actions, and how they will modify or adapt their management activities 
and plans to address gaps or further progress successes.  It will also ensure that the principles of ecosystem-
based management have been considered on an on-going basis. The management effectiveness/adaptive 
management process will be based on the existing approaches/tools/organizations carrying out site-based 
management in each jurisdiction and therefore will be different for each jurisdiction.   To support the 10 year 
PIMPAC results, PIMPAC coordinators and mentors will also work with jurisdictional team to identify 1-2 “model 
sites” in each jurisdiction and measure management effectiveness over time to understand changes in capacity 
and progress in achieving site goals. PIMPAC will provide facilitation support to review these efforts and work 
with each jurisdiction team to develop the adaptive management process that is best suited for their local 
situation.       
 
PIMPAC will also develop as suite of decision-making support products.  These include: 

• A graphic document that showcases a general adaptive management cycle and various regionally 
appropriate tools and trainings (or exercises within them) that can be used to support different parts of 
the adaptive management cycle. 

• A standardized capacity self-assessment checklist tool that can be used by jurisdictional teams to 
identify capacity needs annually to complete the adaptive management cycle and access PIMPAC 

 11 



support around key topics/tools/trainings.   
• Fact sheets to help jurisdictional teams understand ecosystem based management concepts and 

potential ways to integrate them more into existing efforts where needed.   
• Marine Protected Area Management Effectiveness (MPAME) and conservation benefits user manual 

will be developed, which will be used to design individualized trainings and follow-up assistance. 
Regional partners will compile and analyze results for tracking progress. 
 

All training and technical support activities and products will be provided to PIMPAC coordinators upon 
completion to share with the wider Community and used to report out on PIMPAC activities where appropriate. 
  
Objective 1: By the end of 2016, jurisdictional teams have an agreed upon adaptive management process 
established, supported, and implemented by jurisdictional teams 
 
 Year Annual Milestones: 

2014 Adaptive Management toolkit development begins to include a graphic on adaptive 
management cycle and tools and trainings (or exercises within them) that can support 
each step of the adaptive management cycle. 

2014 Ecosystem based management fact sheet developed and included in toolkit. 

2014 Formalized (i.e. becomes institutionalized) adaptive management approach 
identified/developed for at least 3 PIMPAC jurisdictional teams.  

2015 Formalized (i.e. becomes institutionalized) adaptive management approach 
identified/developed for at least 3 additional PIMPAC jurisdictional teams.  

2016 Adaptive Management toolkit complete with training and implementation materials as 
appropriate. 

2016 
 

Formalized (i.e. becomes institutionalized) adaptive management approach 
identified/developed for all PIMPAC jurisdictional teams.  

Objective 2: By the end of 2016, jurisdictional teams are formed and have the capacity to identify and actively 
respond to training needs to complete adaptive management cycle.  
 
 Year Annual Milestones: 

2014 Standardized capacity self-assessment tool developed that can be used by 
jurisdictional teams to; 1) identify capacity needs to complete the adaptive 
management cycle, and 2) access PIMPAC trainings, tools, exercises that can support 
each capacity need. 

2015 All jurisdictional teams annually use the standardized PIMPAC self-assessment tool to 
identify capacity needs and communicate requests to PIMPAC coordinators to include 
in funding proposals. 

2016 All jurisdictional teams have an adopted adaptive management process which is being 
used to identify capacity gaps and needs. 

Objective 3: By the end of 2016 PIMPAC has identified two lead facilitators of the adaptive management 
processes to become part-time PIMPAC mentors (paid for by PIMPAC or partner organizations).  One mentor 
for Hawai’i and American Samoa, and one mentor for Micronesia. 
 Year Annual Milestones: 

2014 At least one person has been identified to become a part-time regional PIMPAC 
mentor paid for by PIMPAC or partner organizations. 

2016 At least two lead facilitators are part-time PIMPAC mentors paid for by PIMPAC or 
partner organizations.  
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Objective 4:  By the end of 2016, the Marine Protected Area Management Effectiveness (MPAME) and 
conservation benefits assessment tool will have been tested and implemented at least five jurisdictions and 
follow-up on annual results are communicated. 
 
 Year Annual Milestones: 

2014 Marine Protected Area Management Effectiveness (MPAME) and conservation benefits 
user manual and training module developed, included in the adaptive management 
toolkit, and implemented at one site.   Results reported to PIMPAC coordinators. 

2015 Marine Protected Area Management Effectiveness (MPAME) implemented at two 
additional sites (other than the 7 already completed). Results reported to PIMPAC 
coordinators and shared with the network. 

2016 Marine Protected Area Management Effectiveness (MPAME) implemented at two 
additional sites. Results reported to PIMPAC coordinators and shared with the 
network. 

Key Partners: 
• Hawai’i/A.S. – attn. to new Makai Watch/CBSAF coordinators, American Samoa DMWR, Guam DAWR, 

CNMI CRM, Micronesian Conservation NGO’s and government agencies, The Nature Conservancy 
(Micronesia Program), Rare and PMRI. 
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Socio-Economic Monitoring (SEM) 
 
Objective 1:  By the end of 2016, with guidance/support from a PIMPAC SEM mentor (e.g. DMWR, PICRC, PMRI, 
etc.), at least five jurisdictional sites have developed, implemented, or repeated a SEM-Pasifika assessment 
(marine and terrestrial, as appropriate) the results of which help to understand effectiveness toward achieving 
the objectives in the site plan (i.e. management plans / CAPs / Problem- Solution Tree /LAS, LEAP) and 
opportunities to modify management activities based on learning. 
 
Objective 2: By the end of 2016, there is one team of individuals per jurisdiction skilled in the SEM-Pasifika 
monitoring process and actively facilitating the process within their jurisdiction (outside guidance may still be 
necessary).  These teams also agree to capture SEM-Pasifika information about the effectiveness of the MC and 
other relevant regional initiatives (e.g. Two Samoa’s).   
 
Objective 3:  By the end of 2015 a regional/jurisdictional databases are established (as appropriate) and local 
teams are transmitting data  
 
 
 
   Monitoring Approach: 
 
Linking socioeconomic monitoring to management effectiveness has been identified by PIMPAC partners to be 
maintained as a priority topic area for future training.  The SEM-Pasifika socioeconomic monitoring tool was 
developed in the Pacific region to guide managers on which priority indicators to assess, the questions to ask, 
how to analyze the data, and communicate results.  PIMPAC adopted the SEM-Pasifika tool as a standard 
approach by which area-based managers can carry out socioeconomic monitoring for management 
effectiveness. In 2008, PIMPAC collaborated with Micronesians in Island Conservation, SPREP and NOAA CRCP to 
begin training on this topic through a regional training. PIMPAC partners were required to have a draft 
management plan to attend the training. However, assessments can also be great tools to gather information 
from which to build a foundation for management and long term monitoring.  
So, in some cases, assessments are also conducted prior to management planning to gauge the need for 
management, community support, through which a community based effort can build. In most cases, future 
SEM-Pasifika training support will also require management plans (i.e. CAP/Miradi/PLA) to inform the SEM-
Pasifika process so that assessments are linked to management objectives and can help to determine 
effectiveness toward achieving the site objectives.  From 2013-2016, on-going assistance will be provided to 
jurisdictional teams to continue monitoring sites that have already completed an initial assessment and/or 
complete baseline assessments at new ones.  
 
PIMPAC will provide technical assistance to jurisdictions to develop monitoring programs  
that are linked to management goals/effectiveness and finally to modify management activities based on 
learning. This will be done through the following steps: 

• Each jurisdiction will select SEM POC within the PIMPAC jurisdictional team; 
• Requests for technical support will be made through PIMPAC Coordinators 
• Individualized SEM P trainings will be set up with technical experts and/or PIMPAC mentors at each site 

to work with jurisdictional teams (including youth / MC champions / students).  Teams will review 
management objectives, meet with stakeholders, and design and implement appropriate SEM 
assessments that contribute to understanding effectiveness in developing or achieving site management 
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objectives,  including the decision on next time period to reassess the site; 
• Follow-up training and technical assistance will be provided to jurisdictional teams to analyze and 

communicate data as well as work with community/stakeholder groups to use results to modify 
management activities; 

• Following the completion of training and technical support,  a report will be completed on 
assessment/monitoring objectives, methods, survey, analysis, results and adaptive management actions 
and share with PIMPAC coordinators to share with the Community as appropriate. 
 

All training and technical support activities and products will be provided to PIMPAC coordinators upon 
completion to share with the wider Community and used to report out on PIMPAC activities where appropriate. 
 
Objective 1:  By the end of 2016, with guidance/support from a PIMPAC SEM mentor(s) (e.g. DMWR, PICRC, 
PMRI, etc.) and SEM MC Measures Group, at least five jurisdictional model sites have developed, 
implemented, or repeated a SEM-Pasifika assessment (marine and terrestrial, as needed) in which results help 
to understand effectiveness toward achieving the objectives in the site plan (i.e. management plans / CAPs / 
Problem- Solution Tree /LAS, LEAP) and modify management activities based on learning. 
 
Year Annual Milestones: 
2013 Identify existing SEM plans. 
2013 A lead facilitator/POC for SEM has been identified among each of the ten jurisdictional teams.  
2013 PIMPAC funds at least one SEM-Pasifika assessment (marine and terrestrial, as needed) designed 

to assess the effectiveness toward achieving the objectives in their management plan and adapt 
management according to findings. 

2014 SEM-Pasifika toolkit compiled (see toolkit description in beginning training and technical 
assistance section). 

2014 Working through PIMPAC SEM POCs, Identify 2 specific sites per region ready for trainings. 
2014 PIMPAC funds at least two SEM-Pasifika assessments (marine and terrestrial, as needed) designed 

to assess the effectiveness toward achieving the objectives in their management plan and adapt 
management according to findings. 

2015 Working through PIMPAC SEM POCs, Identify 2 specific sites ready for trainings. 
2015 PIMPAC funds at least two SEM SEM-Pasifika assessments (marine and terrestrial, as needed) 

designed to assess the effectiveness toward achieving the objectives in their management plan 
and adapt management according to findings. 

2016 Working through PIMPAC SEM POCs, Identify 2 specific sites ready for trainings. 
2016 PIMPAC funds at least two SEM-Pasifika assessments (marine and terrestrial, as needed) designed 

to assess the effectiveness toward achieving the objectives in their management plan and adapt 
management according to findings. 

2016 Funding secured for an additional PIMPAC SEM mentor.  
Objective 2: By the end of 2016, there is at least one team of individuals per jurisdiction skilled in the SEM-
Pasifika monitoring process and actively facilitating the process within their jurisdiction (outside guidance may 
still be necessary).  These teams also agree to capture SEM-Pasifika information about the effectiveness of the 
MC and other relevant regional initiatives (e.g. Two Samoa’s).   
 
Year  Annual Milestones 
2013 -2016 Identify/update specific SEM capacity needs of partners in region through PIMPAC self capacity 

assessment (stated under adaptive management). 
2014 At least 2 jurisdictional teams have members fully skilled in the SEM-Pasifika monitoring process 

and are actively facilitating the process within their jurisdiction.   
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2014 Conduct a regional SEM data analysis training to measurably improve managers analysis capacity. 
2015 At least 3 additional jurisdictional teams have members fully skilled in the SEM-Pasifika 

monitoring process and are actively facilitating the process within their jurisdiction.   
2016 All jurisdictional teams have members fully skilled in the SEM-Pasifika monitoring process and are 

actively facilitating the process within their jurisdiction.   
Objective 3:  By the end of 2015 a regional/jurisdictional databases are established (as appropriate) and local 
teams transmitting data. 
 
Year  Annual Milestones: 
2014 SEM data analysis and management training completed.  
2014 MOUs established among appropriate partners for data management, storage and submission. 
2015 Jurisdictional SEM databases established (as appropriate) and local tams transmitting data. 
2015 SEM data is being entered into region-wide (Micronesia/Samoa)  databases, which are managed 

by an appropriate organization. 
Key Partners: 
Pacific Marine Resource Institute, Palau International Coral Reef Center, NOAA NMFS - Human Dimensions 
Office, Micronesia Conservation Trust, SPC, SPREP, local Conservation NGO’s and RARE.  
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Biological Monitoring (Marine and Terrestrial) 

Objective 1:  By the end of 2016, maintain current funding/dedicated staff for biological monitoring and provide 
training as needed, with specific attention to analyzing data and reporting data (e.g. staff turnover) 
 
Objective 2: By the end of 2016, all PIMPAC managers have access to processed data recommendations, which 
can be used for adaptive management recommendations. 
 
Objective 3: By the end of 2016, at least one site per jurisdiction will have implemented coastal 
terrestrial/monitoring for key indicators(for Micronesia sites, using the MC Measures methodologies) 
 
Objective 4 : By the end of 2015, regional/jurisdictional databases established (as appropriate) and local tams 
transmitting data via email or an on-line data base, following the two year monitoring cycle. 
 
 Biological Monitoring Approach (Marine and Terrestrial): 
Linking biological monitoring for management effectiveness has been identified to be maintained as a priority 
topic area for future training. 
 
PIMPAC will provide technical assistance to jurisdictions to develop monitoring programs  
that are linked to management goals/effectiveness and finally to modify management activities based on 
learning. This will be done through the following steps: 

• Each jurisdiction will select biological monitoring POC within the PIMPAC jurisdictional team; 
• Requests for technical support will be made through PIMPAC Coordinators 
• Individualized trainings will be set up with technical experts and/or PIMPAC mentors at each site to work 

with jurisdictional teams (including youth / MC champions / students).  Teams will review management 
objectives, meet with stakeholders, and design and implement appropriate assessments (e.g. bird 
counts, forest cover, fish census, benthic cover, sediment, SPAGs, sea grass, sea cucumbers, etc.) that 
contribute to understanding effectiveness in achieving site management objectives.  

• Follow-up training and technical assistance will be provided to jurisdictional teams to analyze and 
communicate data as well as work with community/stakeholder groups to use results to modify 
management activities; 

• Following the completion of training and technical support, assessment/monitoring results and adaptive 
management actions will be communicated to the PIMPAC coordinators. 

• Learning Exchanges will be coordinated between resource managers accompanied by community  
monitoring team members 

 
A strong emphasis will be placed on providing long term support to local teams on research design  
concepts of monitoring such as why certain types of monitoring are used, why it is designed the way  
it is, and how the knowledge obtained can be applied to the local situation.  This is intended to  
compliment technical monitoring skills that many local teams already have by helping to adapt those skills for 
monitoring local situations. Additional support will also be focused on data, management, analysis and 
communication capacity building. 
 
All training and technical support activities and products will be provided to PIMPAC coordinators upon 
completion to share with the wider Community and used to report out on PIMPAC activities where appropriate. 
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Objective 1:  By the end of 2016, maintain funding/dedicated staff for biological monitoring and provide 
training as needed, with specific attention to analyzing data and reporting data. 
 
Year Annual Milestones: 
2013 Identify/update specific biological monitoring capacity needs of partners in region through 

PIMPAC self-capacity assessment (stated under adaptive management). 
2014 Conduct a regional data analysis training to measurably improve managers analysis capacity 
2015 Staff from each jurisdiction received training on translating monitoring data into management 

recommendations and has developing effective communication and outreach materials. 
2016 New staff’s training needs for biological monitoring, data collection, analysis and data translation 

and communication are met. 
 

2016 One regionally based PIMPAC partner completes a master’s degree in marine science and can 
serve as an additional technical adviser in the region. 

Objective 2: By the end of 2016, all PIMPAC managers have access to processed data recommendations, which 
can be used for adaptive management recommendations.  
Year  Annual Milestones 
2013 Identify dedicated, funded staff to manage database, (handle queries, provide the finished 

product) (e.g. PICRC, University of Guam Marine Lab(EPSCOR NSF grant initiative), Pacific Science 
Center). 

2014 Monitoring data is standardized, processed, translated into management recommendations and 
accessible to all managers.  

2015 Data bases maintained, new data incorporated and data continues to be communicated for 
adaptive management. 

2015 Training in data access available for all jurisdictions. 
Objective 3: By the end of 2016, at least one site per jurisdiction will have implemented costal 
terrestrial/monitoring for key indicators 
 
Year  Annual Milestones  
2013 Train Guam terrestrial monitoring teams on Forest Inventory and Analysis (FIA).  
2014 Train Palau terrestrial monitoring teams on Forest Inventory and Analysis (FIA).  
2015 Train CNMI terrestrial monitoring teams on Forest Inventory and Analysis (FIA). 
2016 Train FSM and RMI terrestrial monitoring teams on Forest Inventory and Analysis (FIA). 
Objective 4 : By the end of 2015, regional/jurisdictional databases established (as appropriate) and local teams 
are transmitting data via email or an on-line data base, following the appropriate  marine and terrestrial 
monitoring cycles. 
Year  Annual Milestones 
2013 Establish Guam terrestrial monitoring database on Forest Inventory and Analysis (FIA). 
2014 Establish Palau terrestrial monitoring database on Forest Inventory and Analysis (FIA). 
2014 Establish appropriate Marine Monitoring databases for Micronesia and Two Samoa. 
2015 Establish CNMI terrestrial monitoring database on Forest Inventory and Analysis (FIA). 
2016 Establish FSM and RMI terrestrial monitoring database on Forest Inventory and Analysis (FIA). 
Key Partners:   Palau International Coral Reef Center: Dr. Yimnang Golbuu, University of Guam Marine Lab(Dr. 
Pete Houk) US Forest Service(US Forest Service: Sheri Smith, Ashley Lehman, Rich Mackenzie, Olaf Kuegler), TNC 
Micronesia: Steve Victor, MC Measures Terrestrial Technical Working Group: CNMI: Victor Camacho; Guam: Jeff 
Quitigua and Joe Mafnas; FSM National- Gibson Susumu, PNI- Saimon Lipai, Kosrae- Eric Waguk, Chuuk- Julian 
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Sipas/Pacente, Yap- Francis Ruegoron: RMI: Karness Kusto; ROP:Lynna Thomas and Rare: Michael Guilbeaux and 
Packard Foundation 
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 Compliance & Enforcement  
Three year objectives:  
Objective 1:  By the end of 2016, jurisdictionally-tailored enforcement trainings and workshops have been 
implemented in 5-6 separate jurisdictions using the PIMPAC Training Team and Enforcement Training toolkit. 
 
Objective 2. By the end of 2016, each PIMPAC jurisdiction will have a team of at least two enforcement instructors, 
certified to train staff in at least 2 basic law enforcement skills and/or duties (Certification can be provided by the 
PIMPAC Enforcement Team Trainers or other sources). 
 
Objective 3. By the end of 2016, PIMPAC will assist with the implementation of at least 3 trainings and/or 
workshops focused on the specific needs of remote MPA’s in the Pacific region and improving the effectiveness of 
these programs.   
 
Objective 4. By the end of 2015, 1-2 jurisdictions have established or begun to develop appropriate frameworks, 
initiatives, and/or programs to enhance the local community role for participating in or leading compliance and 
enforcement efforts.  These may include co-management arrangements with government agencies and/or support 
for traditionally managed areas that include standardized guidelines to support community awareness, 
engagement, and reporting.  
 
Objective 5. By 2016 and thereafter, PIMPAC has established mechanisms for sustained delivery of capacity building 
training for compliance and enforcement. These mechanisms may include jurisdictional cost-sharing in activities and 
programs, localized training activities and centers with certified instructional staff, jurisdictional appropriate 
materials and guides to help other sites and agencies, and the sharing and dispersal of lessons and experiences in 
compliance and enforcement efforts. 
 
Approach:   
 
Planning, Implementation, and Monitoring of Regional Capacity Building Activities:  
 
Using the Enforcement Training Toolkit and working with the PIMPAC enforcement training team -- consisting of key 
partners in Guam, Palau and elsewhere -- PIMPAC will support enforcement personnel and organizations with 
technical assistance and expertise to assess, improve and monitor change in the effectiveness of enforcement 
programs that are appropriate to jurisdictional needs. A PIMPAC enforcement assessment survey template will be 
developed and used identify gaps and needs related to: 1) protected area management, policy and legislation and 2) 
enforcement officer and agency capacity/knowledge/skills/equipment/funding. Prior to implementing enforcement 
trainings, enforcement personal from organizations requesting trainings, will fill out the PIMPAC enforcement 
assessment survey and return it to the PIMPAC enforcement trainer or mentor who was originally contacted. The 
PIMPAC enforcement trainer or mentor will collaborate with other necessary PIMPAC partners to review and 
analyze the survey, and design a training based on the results. Additionally, recommendations from CRCP’s 
jurisdictional capacity assessments will also be used to help design trainings for the Pacific US Flag Islands. Post 
training evaluations and Memorandums of Understandings (MOU’s), that will include monitoring and reporting 
activities to track effectiveness will be established to improve documentation of short and long term changes in 
enforcement officers and program capacity, and maintain partnerships focused long term enforcement capacity 
building.  
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Community Based Compliance and Enforcement 
In jurisdictions that identify support for establishing or maintaining traditional systems and integration with 
government systems in their enforcement assessment survey as a priority, community-based or co-management 
approaches to improve compliance and enforcement will be supported.  PIMPAC will encourage the development 
and strengthening of links and frameworks between community approaches and government enforcement 
agencies.  Local enforcement agencies are critical partners for developing and supporting community programs and 
can provide technical assistance in areas such as safety, evidence collection, and assessments of rules and policy. 
Existing community-based compliance and enforcement programs from American Samoa, Samoa, Hawai’i, Guam 
and CNMI can serve as models for other jurisdictions interested in establishing programs.  Information, materials, 
guides, case studies, laws and best practices will be shared from these existing programs and used to develop 
training modules and tool kits for community-based compliance, surveillance, and enforcement programs.  This 
training will include a manual, training guide books, endorsements, MOUs, and other key material for the 
development of a new program.   Additionally, learning exchanges and supporting materials will be utilized as the 
primary mechanism to share lessons and information about existing regional community-based programs that have 
shown success.   
Remote MPA Enforcement 
Joint Enforcement Agreements (JEAs) between land owners and government agencies will be used, where 
appropriate, as a key mechanism to leverage resources and partnerships from other enforcement organizations, 
local or otherwise to improve enforcement and surveillance at remote sites that work to effectively decrease 
violations. One remote MPA site in Palau, FSM and RMI will be established as model sites and will be identified as 
learning sites for other remote MPAs in these respective areas, so that local capacity building efforts can be more 
easily and cost effectively facilitated (via learning exchanges coordinated by local certified enforcement trainers and 
other means).  Additionally, through new partnerships, with organizations such as One Reef, PIMPAC will explore 
the use of new technology, such as drones or Unmanned Autonomous Vehicles (UAV’s). 
Communications 
New training efforts will also include sections on effective communications to ensure that enforcement officers 
have a basic understanding of conservation concepts and can effectively communicate these concepts, laws, and 
rules to the public. Assessments, training reports, MOU’s, monitoring results and other information produced as a 
result of enforcement capacity building efforts will be shared via the list serve and website one week after 
completion.  
 
Objective 1: By the end of 2016, jurisdictionally-tailored enforcement trainings have been implemented in 5-6 
separate jurisdictions using the PIMPAC Training Team and Enforcement Training toolkit. 
 Year Annual Milestones: 

2013 Through collaboration with appropriate advisers, PIMPAC enforcement partners 
develop an Enforcement Tool Kit which will identify all the necessary components of an 
effective enforcement program and will include the necessary documents and training 
materials to assessment, implement and evaluate enforcement programs. 

2013 Using the needs assessment survey document , identify/update specific enforcement 
capacity needs of partners in region through PIMPAC self-capacity assessment (stated 
under adaptive management). 

2014 Assessments on gaps and needs related to: 1) protected area policy and legislation and 
2) enforcement capacity/skills/equipment/funding are completed in all jurisdictions.  

2016 
 

5-6 new  trainings, informed by assessments are completed. 
 

2016 Assisted Jurisdictional enforcement partners to purchase some of the equipment 
identified as needed in assessment. 

2016 Individual Enforcement Plans and SOP’s, including day to day operational plans are  
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complete or updated within 5-6 jurisdictions. 

2016 PIMPAC enforcement trainees have demonstrated (based on pre/post test surveys) 
measured improvement on compliance and enforcements techniques, knowledge, 
skills and abilities that are taught during PIMPAC trainings. 
 

2016 PIMPAC Enforcement Partnership Memorandum of Understanding that identifies 
specific responsibilities of both parties, including, but not limited to, reporting, 
monitoring, funding(partner organizations will be required to contribute some 
resources) are established with 5-6 jurisdictions. 

Objective 2. By the end of 2016, each PIMPAC jurisdiction will have a team of at least two enforcement 
instructors, certified to train staff in at least 2 basic law enforcement skills and/or duties (Certification can be 
provided by the PIMPAC Enforcement Team Trainers or other sources). 
 
 Year Annual Milestones: 

2014 Using information from assessments, identify most appropriate areas for certification 
for each jurisdiction. 

2016 At least two certified trainers in each jurisdiction will be able to provide on-going 
training for their staff with little to no outside support. 

Objective 3. By the end of 2016, PIMPAC will assist with the implementation of at least 3 trainings and/or 
workshops focused on the specific needs of remote MPA’s in the Pacific region and improving the effectiveness of 
these programs.   
 Year Annual Milestones: 

2015 Explore the use of new surveillance technology such as drones and UAVs. 

2016 Three remote MPA sites (1 in each RMI, FSM, and Palau) will have effective 
enforcement programs and will serve as model sites for other remote MPAs in these 
respective areas, so that local capacity building efforts can be more easily and cost 
effectively facilitated (via Learning exchanges coordinated by local certified 
enforcement trainers). 

Objective 4. By the end of 2015, 1-2 jurisdictions have established or begun to develop appropriate frameworks, 
initiatives, and/or programs to enhance the local community role for participating in or leading compliance and 
enforcement efforts.  These may include co-management arrangements with government agencies and/or 
support for traditionally managed areas that include standardized guidelines to support community awareness, 
engagement, and reporting. 
 
Year Annual Milestones: 

2014 Identify communities that are interested in starting community or co-management 
enforcement programs and what some basic needs are to get them to advance their 
programs. 

2014 Secure necessary resources to support advancing community enforce programs 

2015 1-2 jurisdictions additional have begun to develop a community focused program for 
communities, traditionally managed areas that include standardized guidelines to 
support community awareness, engagement, and reporting. 
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Objective 5. By 2016, PIMPAC has institutionalized a mechanism for sustained delivery of capacity building 
training for compliance and enforcement. These mechanisms may include jurisdictional cost-sharing in activities 
and programs, localized training activities and centers with certified instructional staff, jurisdictional appropriate 
materials and guides to help other sites and agencies, and the sharing and dispersal of lessons and experiences in 
compliance and enforcement efforts. 
Year Annual Milestones: 

2014 A MOU among MCT, Guam’s Department of Agriculture and Guam’s Micronesia 
Challenge Point of Contact is established that secures a long term commitment from 
DAWR Enforcement Section to institutionalize the PIMPAC Enforcement Capacity 
Building Instructor responsibilities of (currently Mark Aguon’s role) as a regular part of 
the job description of that position 

2016 A PIMAC compliance and enforcement tool kit is complete and available and useable to 
jurisdictional partners. 
 

Key Partners: 
• American Samoa DMWR Staff, Tasi Watch, Jurisdictional Agency  Enforcement Staff, Guam US Marshall’s 

Office and DAWR, Alliance of Palau Conservation Officers, Pew Charitable Trusts, One Reef, Makai Watch 
Hawai’i State & Managing Better Together Network and Rare 
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Climate Change Adaptation 
Objective One: By the end of 2016, jurisdictional teams have the capacity to integrate vulnerability assessments 
and adaptation into existing planning processes without outside expertise. 

Objective Two:  By the end of 2015, ten Local Early Action Plans are complete, and/or where appropriate 
adaptation actions have been integrated into existing policies, plans, and programs. 

Objective Three:  By the end of 2016, technical expertise has been provided to understand climate impacts 
on complex systems (i.e. fisheries, coastal erosion, and water resources) resulting in the development of 
regionally appropriate decision support tools for adaptation strategies. 

Objective Four:  By the end of 2016, PIMPAC has shared information and experience from communities 
working on adaptation both within the region and among other regions to expand adaptation efforts, 
leverage support for adaptation actions, and to revise tools to reflect experience in the field  
 
Approach:   

As a PIMPAC member, Micronesia Conservation Trust (MCT) and partners have taken a lead on developing 
tools to foster community-based adaptation to climate change.  Specifically, in 2010 MCT developed a 
toolkit to support community-based adaptation through the development of the Adapting to a Change 
Climate: Guidance for Vulnerability Assessment and Local Early Action Planning (VA-LEAP).  The VA-LEAP 
includes 

1. Outreach material aimed at communicating key climate change concepts in a way that is meaningful 
and accessible to island community leaders, and  

2. Adaptation planning guidance that includes participatory processes for vulnerability assessments 
and has been integrated into an existing natural resource management planning processes (i.e. 
PIMPAC management planning, CAP, and LMMA) used throughout the region.   

 
This outreach and planning tool is the first step in building local community and natural resource resilience to 
climate change.   More importantly they are based on local knowledge and using participatory processes for both 
understanding the local climate scenarios as well as deciding what actions should be taken.  Trainings on the use 
of these tools are currently underway and will continue into 2013 to reach all PIMPAC jurisdictions.  PIMPAC 
mentors and Advisors are carrying out these trainings and focused on providing on-going support to 
communities and practitioners to continue this work. 
 
Ongoing coordination and technical support is needed in some jurisdictions to complete vulnerability 
assessments and adaptation planning to ensure that plans are completed and foster implementation of 
adaptation strategies that will increase resilience.  Completion of plans will include the identification and 
prioritization of “no-regrets” early actions that the community can begin to carry out.   Where, appropriate, 
PIMPAC mentors and regional advisors will support communities to “mainstream” actions developed through the 
LEAP process by incorporating them into existing policies, plans, and programs.  The process will also include the 
identification of capacity gaps where more specific technical support is needed to understand or develop 
appropriate adaptation strategies.   As these no regret actions are identified a significant amount of resources 
will be needed to implement these actions in several communities.  PIMPAC will help foster discussions with 
funders to provide grants to communities that have completed LEAPs and ready to implement early actions.   

As communities are carrying out Local Early Action Planning processes, they are faced with some complex 
issues that do not have clear or easy solutions.  For example, coastal erosion/shoreline protection, fisheries 
management/reef resilience, and water security have emerged as issues of concern for several community 
groups through the training process. However, community appropriate communications and guidance on 
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“how to” implement adaptation strategies to address these climate change impacts are not yet available.   
Several adaptation actions require further technical support and expertise to be implemented effectively 
and achieve desired resilience benefits.  Additionally, the loss of traditional and local knowledge has 
repeatedly come up as a threat to building resilience within communities through the regional training 
workshops.   This loss of local understanding on ways that ancestors managed resources to minimize 
impacts from climate hazards or human misuse makes “building resilience” seem to be a foreign concept, 
when in reality it has been practiced for thousands of years.    

PIMPAC will focus on addressing some of the complex climate change impacts emerging as high priority 
issues for community based efforts as well as capturing some of the ways these issues were managed in the 
past.   Technical support will be provided to communities to help understand adaptation options and 
determine how to carry out appropriate adaptation strategies for these complex issues.  In some pilot sites, 
this work will also be the foundation for the development of new decision support tools that share the 
experience and expert guidance in ways that are meaningful and accessible to other community-based 
efforts. They will also demonstrate how the concepts of managing/preparing for climate hazards are not 
new and therefore adaptation actions are aligned with cultural practices.  To complete this activity pilot 
areas (i.e. communities) that have undergone an adaptation planning process and have prioritized complex 
adaptation strategies that need of technical assistance would be selected.   Workshops would be held that 
bring in appropriate technical experts to work directly with the pilot community to 1) better understand the 
vulnerability of the target resource, 2) review the suite of strategies available and their benefits and 
drawback, and 3) decide on a locally appropriate strategy.   Additionally, experts would use this pilot 
experience and work with regional advisors and mentors to develop an outline for “how to” guidance 
materials that is based on up-to date-science, technical expertise, and pilot site experience.  Additionally, 
regional advisors and mentors will capture examples of local and traditional knowledge that also addresses 
the issue. From these pilot site projects new guidance materials will be developed including illustrations to 
visually depict concepts (modern and traditional) and key information about implementing actions 
appropriately.   This approach to developing new adaptation strategy tools will ensure that the guidance is 
scientifically valid, culturally appropriate, and targeted at community level adaptation efforts.   Where 
technical guidance already exists for community based efforts, PIMPAC will foster the adoption/adaption/ 
and implementation of this guidance (e.g.  Designing Resilient Locally Managed Areas in Tropical Marine 
Environments: A Guide for Community Based Managers)  
 
All training and technical support activities and products will be provided to PIMPAC coordinators upon 
completion to share with the wider community and used to report out on PIMPAC activities where appropriate. 
 
Objective One: By the end of 2016, jurisdictional teams have the capacity to integrate vulnerability 
assessments and adaptation into existing planning processes without outside expertise. 
 
 Year Annual Milestones 
2013 Complete 1st CCA training in American Samoa and Guam. 
2014 Complete 1st CCA training in Hawai’i. 
2013 - 2016 Identify/update specific climate change adaptation capacity needs of partners in 

region through PIMPAC self capacity assessment (stated under adaptive management). 
2014-2016 On-going training support for jurisdictions who request training through self-capacity 

assessment results. 

Objective Two:  By the end of 2015, ten Local Early Action Plans are complete, and/or where appropriate 
adaptation actions have been integrated into existing policies, plans, and programs. 
 
 Year Annual Milestones 
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2013 Local Early Action Plans developed for 3 communities. 
2014 Local Early Action Plans developed for 4 communities and early “no regrets” actions 

integrated into existing policies, plans, or programs for 2 communities. 
2015 Local Early Action Plans developed for 3 communities and early “no regrets” actions 

integrated into existing policies, plans, or programs for 2 communities. 

Objective Three:  By the end of 2016, technical expertise has been provided to understand climate 
impacts on complex systems (i.e. fisheries, coastal erosion, and water resources) resulting in the 
development of regionally appropriate decision support tools for adaptation strategies. 
 
 Year Annual Milestones 
2013 Erosion Control Adaptation Strategy toolkit developed  
2014 Workshops for erosion control completed in 2 communities 
2014 Conduct 2-3 on site technical support with communities to use new adaptation 

strategy guidance (Resilient Marine LMA design, Erosion Control)  
2015 Workshops for water resources completed in 2 communities 
2015 No-regrets early actions implemented in 5 communities 
2016 Water Resource toolkit developed 
2016 Conduct 2-3 on site technical support with communities to use adaptation strategy 

guidance (Resilient Marine LMA design, Erosion Control, Water Resource)  

Objective Four:  By the end of 2016, PIMPAC has shared information and experience from communities 
working on adaptation both within the region and among other regions to expand adaptation efforts, 
leverage support for adaptation actions, and to revise tools to reflect experience in the field  
 
 Year Annual Milestones 
2013- 2014 Share outputs of local early action plans, implementation efforts, and adaptation 

guidance technical support with PIMPAC community to foster community based 
adaptation efforts more broadly 

Key New Partners: 
IOM/PRIMO/PREL/Education systems/SPC-GIZ/PICCC 
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Behavior Change  

 
Objective One:   By the end of 2016, PIMPAC members will better understand the link between behavior change 
and resource management and will have access to tools, advice, technical support and training in community 
based social marketing. 
 
Objective Two:   By the end of 2016, a PIMPAC Community-based Social Marketing strategy and appropriate 
toolkit is developed 
Approach:  
Impacts to natural resources result from unsustainable human behaviors. Thus behavior change is the 
cornerstone of sustainability. Site based managers must be able to identify the behavioral changes required to 
achieve environmental outcomes and develop strategies to foster sustainable behaviors.  To be effective, 
behavior change strategies must make use of the best available research from the fields of social science, 
psychology, marketing and communications as well as access critical information from the natural sciences. 
 
PIMPAC aims to empower resource managers to change behaviors by building capacity in community-based 
social marketing in the region.  To do this, PIMPAC will develop a Behavior Change Support program that will: 
 

• Provide training in community-based social marketing and related skill sets (e.g. communications) 
• Support resource managers to structure existing programs around accepted behavior change 

methodologies 
• Support decision makers and organizational leaders to foster a resource management culture based 

around behavioral change 
• Work with partner organizations such as RARE to expand support for behavior-based solutions in the 

region  
• Work with jurisdictional teams to identify shared conservation priorities within the region and target 

support accordingly. 
 
To achieve these goals, PIMPAC will employ a Behavior Change Program Advisor.  
 
The ideal Behavior Change Program Advisor will: 

• Have at least 5 years experience in community-based social marketing 
• Have at least 5 years experience in communications or marketing 
• Have at least 5 years experience in natural resource management 
• Hold a post graduate degree in a natural or social science 
• Demonstrate an ability to find, analyze and practically apply scientific research to real natural resource 

management problems 
• Demonstrate an ability to influence research programs (i.e. identify research needs and act as a broker 

between researchers and resource managers to ensure research needs are met) 
• Demonstrate an ability to understand and apply the scientific method in experimental design (i.e. design 

monitoring and evaluation approaches for behavior change programs) 
• Demonstrate and understanding of statistical analysis (particularly as applied to the social sciences) 
• Demonstrate an understanding of social science survey design  
• Be an outstanding strategist 
• Have experience working in remote locations and with Pacific Island Communities 

 
The PIMPAC Behavior Change Program  Advisor will work with regional staff to develop coordinated multi-agency 
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behavior change campaigns and provide staff members with the skills required to deliver them. The Behavior 
Change Program  Advisor will work with key partner agencies such as RARE, SeaWeb, PICCC and others to 
coordinate regional approaches to behavior change and ensure the capacity built by programs such as RARE can 
be capitalized on through the development of a larger behavioral change framework for the region. 
 
The Behavior Change Program  Advisor will: 

• Serve as a strategic advisor on the development of effective behavior change programs 
• Assist with strategic planning and program development 
• Work with key decision makers in the jurisdictions to establish high level support for community-based 

social marketing 
• Work with key decision makers to foster better collaboration on behavior change programs 
• Support program level staff with the development and implementation of behavior change programs 
• Oversee the Behavior Change Coordinator 

 
PIMPAC will also employ a Behavior Change Program Mentor to assist the Behavior Change Program Advisor with 
the delivery of PIMPACs Behavior Change Program. This position will primarily be responsible for assisting with 
the implementation of behavior change trainings and the development of “turnkey” programs and resource that 
can be replicated and used throughout the region. The Mentor will work with the Behavior Change Program 
Advisor, jurisdictional teams, and resource managers to identify and prioritize regional needs with respect to 
behavior change program implementation. The Mentor will assist with collection and analysis of relevant 
research and data, and with development of communication and other materials needed for strategic 
implementation and testing. 
 
The ideal Behavior Change Program Mentor will: 

• Have at least 3 years experience working in communications, marketing, social marketing, outreach, 
education, or a creative communication discipline 

• Have at least 2 years postgraduate experience in the natural or social sciences 
• Be familiar with common statistical analyses and demonstrate and ability to design scientific experiments 

to monitor and evaluate social programs 
• Demonstrate an ability to locate, analyze, interpret and utilize scientific information in a practical way 
• Demonstrate excellent communication skills 
• Demonstrate excellent problem solving skills 
• Familiarity with community-based social marketing 
• Be willing and able to work in a remote location with little or no supervision 
• Multi-media communications and GIS expertise (e.g. graphic design, videography, social media, basic 

map making) will be highly regarded 
 
The Behavior Change Program Mentor will be responsible for: 

• Assisting the Behavior Change Program Advisor with design and implementation of the PIMPAC Behavior 
Change Program 

• Working with the Advisor and relevant stakeholders to identify and prioritize program implementation 
needs 

• At the direction of the Behavior Change Program Advisor, assist resource managers with program 
implementation including 1) identification of priority behavior change needs, 2) identification of barriers 
and benefits associated with behavior change, 3) analysis of existing data as relevant, 4) assistance with 
development and implementation of community-based social marketing strategies, 5) assistance with 
development of necessary communication materials and other materials required for strategy 
implementation, 6) facilitation of collaboration and program development, 7) monitoring and evaluation 
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of behavior change programs, 8) capacity building of regional staff as required. 
 
PIMPACs Behavior Change Program will support all other PIMPAC efforts. For example, compliance with existing 
fishing regulations would be considered a behavior change activity and would be supported by the behavior 
change. In this example, the behavior change team would work with enforcement staff to identify needed 
behavior changes, conduct relevant social research, develop strategies to achieve behavior change, monitor, test 
and improve these strategies. This approach will increase the efficiency of tackling similar problems throughout 
the region by allowing PIMPAC partners to leverage resources, access “turnkey” resources and share approaches 
that have been designed for the region, tested and shown to be successful. Part of the PIMPAC Behavior Change 
Program’s success will rely on the adoption of successful and well-developed behavior change approaches by 
PIMPAC partners. Prior to initiation of this program, partners should agree that agencies will adopt successful 
strategies as they are developed and proven. 
Objective One:  By the end of 2016, PIMPAC members have access to tools, technical support, and training on 
strategic communications and community based social marketing skills  
 
 Year Annual Milestones: 
2013 Partner with RARE to identify existing site-based communication/campaign efforts, 

capacity gaps and needs, as well as shared priorities within the region 
2013 - 2016 Identify/update specific social marketing/behavior change capacity needs of partners 

in region through PIMPAC self capacity assessment (stated under adaptive 
management) 

2013 Communications technical support integrated into two existing PIMPAC training 
workshops (e.g. enforcement, CCA, monitoring) 

2014 Community based Social Marketing trainings and/or technical support provided to at 
least two PIMPAC jurisdictions based on local needs 

2014 One PIMPAC advisor/organization supported through PIMPAC to provide 
communications and/or community based social marketing training and technical 
support 

2014- 2015 Work with SeaWeb, PICCC, and Rare cohort to identify potential social marketing 
mentors and/or regional advisors who can continue to support site based campaign 
development/implementation in the region 

2015 Communications trainings and/or technical support provided to at least two PIMPAC 
jurisdictions based on local needs 

2016 Communications trainings and/or technical support provided to at least two PIMPAC 
jurisdictions based on local needs 

2016 PIMPAC social marketing mentor supported by PIMPAC (2 total) to support social 
marketing/behavior change training and technical support 

Objective Two:  By the end of 2016, a PIMPAC Community-based Social Marketing Toolkit and Training Module 
is developed. 
 
 Year Annual Milestones: 
2014 Identify existing tools, products, training modules that can support site-based 

management needs in the region 
2016 PIMPAC Community-based Social Marketing Toolkit and Training Module is developed 

to support on-going training and technical assistance in the region (including regionally 
appropriate tools, case studies, activities, and training approaches). 

Key New Partners: 
• MC Communication Group  & Dan Ho 
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• Sea Web 
• PICCC 
• RARE  
• Agencies outreach and education people 
• SPC & SPREP 
• Private consultants 
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PIMPAC 2013 – 2016 OBJECTIVES: LEARNING EXCHANGES 
 

Learning Exchanges  
 
Objective 1:  By the end of 2016, at least one learning exchange per jurisdiction will have taken place and at least 
80% of the exchanges will have documented positive change occurring as a result of the exchange.  For example, 
new monitoring methods implemented or new program established and all document their stories. 
 
Approach: 
 
Sponsoring Learning Exchanges Resulting in Positive Change to Improve Management 
PIMPAC will support various types of learning exchanges from short approximately week long visits to specific 
sites to learn specific skills to longer term exchanges such as those conducted by the Guam Department of 
Resource Enforcement in which participants worked with the Department for two to three months. Exchanges 
will be initiated by filling the PIMPAC Learning Exchange Request Form on PIMPAC’s website. To support 
effective learning exchanges it is very important that there are clear and effective criteria for participating in an 
exchange. It’s best for practitioners or partners to go on an exchange when their program requires them to learn 
and apply new tools to improve their management efforts.  Prospective participants should have clear objectives 
for the exchange and understand how they will be met through the exchange event.  They should also identify 
measureable indicators that can be tracked to help understand how the exchange contributes to improving 
management.  Since it’s almost impossible to adequately learn skills sufficiently to improve management, to the 
extent possible, exchange participants will be mentored following the exchanges.  Depending on the availability 
of funding, this may include follow up visits to the sites of the exchange participants by those who have hosted 
the exchange to provide direct mentoring. This mentoring approach will be accompanied by the participants 
agreeing to mentor others in the skills they have learned once they become proficient. It is also important that 
during the exchange itself, participants make a simple plan for how they will apply the knowledge and skills they 
gain during the exchange.  After participants have returned home, PIMPAC coordinators will follow up 
approximately six months and one year after the exchange to gather information about how the participants 
have applied the learning from the exchange back at home.  The objective is that at least 80% of the exchanges 
will result in demonstrable improvement or enhancement of management activities by exchange participants.  
Finally while PIMPAC will invest in several exchanges over the next three years it may not be possible to conduct 
exchanges for all practitioners that would like them.  As a result, the exchanges that do occur will be 
documented with simple lessons and key points to be shared throughout the PIMPAC network.  This will help 
PIMPAC partners gain an understanding and access some of the information shared during each exchange.    
 
All participants of learning exchanges will provide PIMPAC coordinators with a “LE request form” and “LE follow 
up report”.  These documents will be used by the coordinators to facilitate the exchange that bests meets the 
objectives, to share results/outcomes with the wider Community, and to report out on PIMPAC activities where 
appropriate. 
 
 
Objective 1:  By the end of 2016, at least one learning exchange per jurisdiction will have taken place and at 
least 80% of the exchanges will have documented positive change occurring as a result of the exchange.  For 
example, new monitoring methods implemented or new program established and all document their stories. 
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Year  Annual Milestones 
2013 At least one learning exchange is supported  
2014 At least two additional learning exchanges have been supported involving additional 

jurisdictions  
2015 At least a total of three additional learning exchanges have been supported involving 

additional jurisdictions and bringing the total to six with four having demonstrable and 
documented positive change occurring as a result of the exchange 

2016 At least a total of four additional learning exchanges have been supported bringing the total 
to ten (or one per jurisdiction) with eight having demonstrable and documented positive 
change occurring as a result of the exchange.  Please note if a jurisdiction is offered a learning 
exchange but is not able to avail of it, it is possible that individual jurisdictions may participate 
in more than one learning exchange supported by PIMPAC partners.  
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PIMPAC 2013 – 2016 OBJECTIVES: PARTNERSHIP BUILDING 
Partnerships Building with Academic Institutions 

Objective 1:  By the end of 2015 and thereafter, there is wide participation from across Micronesia in the 
Micronesia Conservation Enforcement Certificate Program at Guam Community College (GCC) with PIMPAC 
providing at least two scholarships annually.  
 
Objective 2: By the end of 2016, with support from PIMPAC, at least three academic institutions in the PIMPAC 
Service Region have included full courses or significant course content on prioritized aspects of Natural Resource 
Management in line with areas of PIMPAC management focus. 
 
Objective 3: By the end of 2016, at least two interns per jurisdiction are supported to assist local and regional 
area based initiatives with 50% off these linked with academic institutions.  (There are ten PIMPAC jurisdictions 
and as a result a total of at least 20 internships will have been supported by the end of 2016).  
 
Objective 4: By the end of 2016 work with funders to support 1-2 individuals towards completing a MS degree in 
Marine Science. 
 
Approaches: 
 
Micronesia Conservation Enforcement Certificate Program at Guam Community College 
 
Through key partners, PIMPAC will identify funding sources to fund 1-2 scholarships a year for students to attend 
the Micronesia Conservation Enforcement Certificate Program at Guam Community College. This will be a 
competitive process, requiring the development of a scholarship application form, announcement and review 
and award process.  All training and technical support activities and products will be shared with PIMPAC 
coordinators upon completion to be distributed with the wider Community and used to report on PIMPAC 
activities as appropriate. 
 
Enhancing Natural Resource Management Topics in Academic Course Content 
 
This objective will be pursued by bringing representatives from academic institutions together both in workshop 
settings and virtually to discuss their priorities for natural resource management (NRM) content and how this 
overlaps with PIMPAC’s focal topics and content.  An informal network of academic leaders that want to 
collaborate with PIMPAC partners to increase NRM content will be formed and priority opportunities to enhance 
NRM content will be identified and pursued.  Already there are several opportunities for PIMPAC to support the 
enhancing of NRM content.  These include supporting the GCC Palau Community College (PCC) and Palau 
International Coral Reef Center (PICRC) to develop its planned Biological Monitoring Course, supporting the 
Pacific Climate Education Partnership (PCEP) to utilize PIMPAC materials, exploring potential partnership 
opportunities with UH Hilo’s marine studies program, and working with resource agencies in the PIMPAC service 
region to better link academic NRM programs to agency implementation in the field.      

 
Supporting at Least Two Interns per Jurisdiction with 50% off these Linked with Academic Institutions  

 
Internship opportunities are being offered through a variety of organizations several of which are linked to 
academia and are participating as partners in PIMPAC.  A few examples include:  RARE, PIPTIEM service, 
Micronesia Young Champions supported by the Department of the Interior (DOI), the National Science 
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Foundation- Undergraduate Research Mentoring (URM) Program and Advanced Technological Education, 
Enforcement internships with the Guam DAWR, Sunia scholarships, UH Hilo internship program, German 
Government supported German climate internship through MCT and TNC, and several additional U.S. federal 
opportunities that are being collated by the Hawai’i Conservation Alliance.  
All partnership building activities and products will be provided to PIMPAC coordinators upon completion to 
share with the wider Community and used to report out on PIMPAC activities where appropriate. 
 
Objective 1:  By the end of 2015 and thereafter, there is wide participation from across Micronesia in the 
Micronesia Conservation Enforcement Certificate Program at Guam Community College (GCC) with PIMPAC 
providing at least two scholarships annually.  
 
Year Annual Milestones: 
2013 At least one scholarship for attendance in the GCC Micronesia Conservation Enforcement 

Certificate Program are offered 
2014 At least two scholarships for attendance in the GCC Micronesia Conservation Enforcement 

Certificate Program are offered 
At least two jurisdictions regularly send conservation officers to the GCC Program for training  

 1-2 students participate in an internship with Guam’ Enforcement Officers 
2015 At least two scholarships for attendance in the GCC Micronesia Conservation Enforcement 

Certificate Program are offered 
Three or more jurisdictions regularly send conservation officers to the GCC Program for training 

2016 At least two scholarships for attendance in the GCC Micronesia Conservation Enforcement 
Certificate Program are offered 
Four or more jurisdictions regularly send conservation officers to the GCC Program for training 

 
Objective 2: By the end of 2016, at least three academic institutions in the PIMPAC Service Region have 
included full courses or significant course content on prioritized aspects of Natural Resource Management in 
line with areas of PIMPAC management focus. 
Year  Annual Milestones 
2014 PIMPAC supports PICRC and PCC on the development of the biological monitoring training 

program and the program is promoted through the PIMPAC Network 
 

2014 A plan to engage other potential academic partners to incorporate enhanced NRM content in line 
with PIMPAC programs is developed 

2014 The PICRC and PCC biological monitoring program is operational  
At least one additional academic partnership is under development  

2015 The second academic partnership is operational and a third is under development  
2016 Three academic partnerships are operational providing enhanced NRM content in line with areas 

of PIMPAC management focus 
 
Objective 3: By the end of 2016, at least two interns per jurisdiction are supported to assist local and regional 
area based initiatives with 50% off these linked with academic institutions.  There are ten PIMPAC jurisdictions 
and as a result a total of at least 20 internships will have been supported by the end of 2016.  
 
Year  Annual Milestones  
2013 At least two internships are supported in one or more jurisdictions  
2014 At least five additional internships have been supported across all PIMPAC jurisdictions  
2015 At least ten internships have been supported across all PIMPAC jurisdictions  
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2016 At least twenty internships have been supported across all PIMPAC jurisdictions 
Objective 4: By the end of 2016 work with funders to support 1-2 individuals towards completing a MS degree in 
Marine Science. 
 
2014 Start discussion with major funders about willingness and ability to support higher education in 

the region. 
Partners:  
Palau International Coral Reef Center, Palau Community College, Guam Community College, Guam US Marshall’s, 
Micronesia Conservation Trust, Alliance of Palau Conservation Officers, Pew Charitable Trusts, One Reef, Makai 
Watch (Hawai’i State & Managing Better Together Network), RARE, Kamehameha Schools, Hawai’i Conservation 
Alliance.  
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PIMPAC 2013 – 2016 OBJECTIVES: PIMPAC COORDINATION  & 
COMMUNICATIONS 
 
Pre-strategic planning survey results showed a strong need to for improved communications within PIMPAC to 
provide consistent and effective communication among and between PIMPAC members, donors, and potential 
partners to support the aims of the Community.    Specifically there were several PIMPAC members that did not 
know how to access PIMPAC support or of the existing communications tools (i.e. list serve and website).   New 
PIMPAC Communications objectives and activities strive to be efficient in the delivery of information, share 
information in a meaningful and accessible manner, and support open dialogue among PIMPAC members.    
 
PIMPAC MEMBER FRAMEWORK 
Before developing/revising objectives for communications, the group developed a framework for describing the 
various roles of PIMPAC members within the larger community.   While roles of specific groups were more clearly 
defined, it was also noted that PIMPAC communications is founded on inclusivity among members in decision-
making, and/or equal sharing of results and accomplishments.    
 
Community members - refers to the overarching term to describe all individuals affiliated with PIMPAC.  
Membership aims to be inclusive all of individuals interested in sharing, collaborating, and fostering effective site 
based management in the region, therefore no “formal membership” is required.  Within this large group there 
are four additional sub-groups within which most members will fall into: 
 

• PIMPAC Coordinators – refers to two Coordinators housed the National Oceanic and Atmospheric 
Administration and the Micronesia Conservation Trust whose role is to provide overarching coordination 
and communication among PIMPAC members to implement and measure progress toward achieving 
PIMPAC goals and objectives.   
 

• PIMPAC Jurisdictional teams – refers to the group of individuals in each jurisdiction who are the “on the 
ground facilitators” of resource management at local sites and are members of PIMPAC. PIMPAC will aim 
to use existing site-based management groups/teams where appropriate.  It is recommended that 
PIMPAC work with these teams when providing assistance and that long-term capacity will be built 
through these individuals who can share skills among team members in areas of expertise.   It is hoped 
these teams can also be key points of contact for various organizations/projects to provide input and 
coordination for site- based management activities.  Jurisdictional teams will also ensure proper local 
protocol is upheld to ensure that information shared with the larger community has been locally 
approved.   
 

• PIMPAC Core support team – refers to individuals and organizations who support PIMPAC activities 
around capacity developing.  These include:   

o PIMPAC Advisors: provide technical expertise on topic areas 
o PIMPAC Mentors: provide ongoing technical support for specific topic areas, and on the ground 

coordination in the region 
 

• PIMPAC Partner networks and organizations – refers to federal, regional or international 
organizations/initiatives/networks/teams that can support PIMPAC activities or share information 
relevant to PIMPACs mission.  These include but are not limited to: 

o  Micronesians in Island Conservation 
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o The Locally Marine Managed Area Network 
o Micronesia Challenge - MC Measures Teams and MC Communications team 
o Two Samoa’s Initiative   
o RARE 
o Pacific Islands Climate Change Cooperative 
o Hawai’i Conservation Alliance 
o Managing Better Together Group  
o Schools, Community Colleges, and Universities 
o CCNET – Pacific Franchise 
o TNC and Conservation Action Planning Coaches 

  
 

PIMPAC Coordination and Communications 
 
Objective 1:  By the end of 2016, PIMPAC members are well informed and demonstrate ownership of PIMPAC 
including: 

• Knowledgeable on how to access PIMPAC services and partnerships 
• Actively engaged in opportunities for up-coming trainings, funding, activities, and events 
• Sharing information about local activities and accomplishments/products relevant to PIMPAC 
• Communicating the Mission or PIMPAC, their role in PIMPAC, and value added in being part of the community 

 
Objective 2: By the end of 2016, PIMPAC accomplishments, objectives, and needs are communicated to funders to  
sustained or improve support for implementation of the strategic plan. 
 
Objective 3:  By the end of 2014, PIMPAC will have developed MOUs and clear a communications strategy for sharing 
information and collaborating with relevant PIMPAC Partner Organizations and Networks who share common interest 
and/or membership. 
Approach: 
One of the greatest values of PIMPAC is the ability as a social network to improve access to information, case studies, 
skills, and experiences from around the region.  Through this network, PIMPAC can also coordinate people and 
programs from different jurisdictions that can benefit from sharing experiences/skills with one another to bring about 
improved site based management effectiveness. 
 
Effective and strategic communications are required for this and therefore PIMPAC Coordinators will work with 
regional advisors and mentors to ensure thorough and clear communications about PIMPAC related activities.  It is 
noted that site based management capacity building activities are being carried out by several PIMPAC Core Support 
Team members and organizations who may or may not be funded directly by PIMPAC.   Therefore, it is agreed that 
activities that support the PIMPAC strategic plan (funded directly by PIMPAC or not) will be reported out by PIMPAC 
as being implemented by PIMPAC members and naming the organization.   Additionally PIMPAC core support team 
members (i.e. regional advisors and mentors) agree share information about PIMPAC prior to trainings and technical 
support.   PIMPAC communication material will be provided to the core support team to help regional members 
better understand PIMPAC’s missions, activities and means for accessing support.  The aim of this approach is to 
improve the understanding of the various activities being implemented to achieve the goals of PIMPAC and to sustain 
or improve funding support for these efforts in the region.   This approach will be carried out transparently and with 
agreed upon MOUs between PIMPAC and Partner organizations and Networks. 
 
Objective 1:  By the end of 2016, PIMPAC members are well informed and demonstrate ownership of PIMPAC 
including: 
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• Knowledgeable on how to access PIMPAC services and partnerships 
• Actively engaged in opportunities for up-coming trainings, funding, activities, and events 
• Sharing information about local activities and accomplishments/products relevant to PIMPAC 
• Communicating the Mission or PIMPAC, their role in PIMPAC, and value added in being part of the 

community 
 
 Year Annual Milestones: 
2013 - 2016 PIMPAC Coordinators Collect names and contact information of jurisdictional teams within 

in three months of final strategic plan - Update list serve to add new contacts and remove 
old emails no longer relevant.  

2014 - 2016 PIMPAC members actively share information, case studies and/or current activities that 
could benefit other PIMPAC members (approximately 10 stories shared a year from PIMPAC 
members). 

2013 Explore the possibility of sharing a contract for a communications staff with 
PICRC/TNC/PIMPAC/MCT. 

2013 PIMPAC Coordinators will email new list serve address to PIMPAC members with 
instructions, guidelines on posting.  

2013 Develop standard introduction/description about PIMPAC and history in power point slides. 
2013 Share logo via website. 

 
2014 PIMPAC coordinators will Follow up with Katie Munkres about Pacific RISA network analysis 

communicating results. 
 

2014 PIMPAC website reviewed and modified to improve . 
2013 - 2016 Explore opportunities to showcase/share about PIMPAC accomplishments and community 

at the following events: 
• Pacific Round table nature conservation 
• ICRS in Hawai’i ’16  
• 2014 HCC – navigating change in the pacific 
• Pacific island forum – Micronesia Challenge side event  

o Get Two Samoa’s represented  
o Willy/Albon to get leader from NML to send invite 

 
Objective 2:  By the end of 2016, PIMPAC accomplishments, objectives, and needs are communicated to funders to  
sustain or improve support for implementation of the strategic plan. 
 
2013 - 2016 PIMPAC accomplishments and strategic plan shared with funders within and outside the 

region to sustain or improve resources that support PIMPAC objectives. 
 

Objective 3:  By the end of 2014, PIMPAC will have developed MOUs and clear a communications strategy for 
sharing information and collaborating with relevant PIMPAC Partner Organizations and Networks who share 
common interest and/or membership. 
2014 Develop informal MOU/ Partner Description with partner network and organizations – 

includes expectations, roles, contribution, participation and communication collaboration, 
how we share success stories and protocol. 

2014 Develop informal MOU among PIMPAC core support team members that includes  
• elevator speech /key messages on how to articulate their role/PIMPAC – value 

added from being part of bigger community  
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• Protocol for “PIMPAC” events 
• Agreement on how to acknowledge activities that contribute to PIMPAC objectives 

while maintaining organizational identity/ and share PIMPAC logo on website 
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APPENDIX A:  PIMPAC HISTORY AND REGIONAL CONTEXT  
 
The Pacific Islands Managed and Protected Area Community (PIMPAC) began in 2005 as a pilot program to 
identify and address the unique set of challenges faced by Marine Protected Area (MPA) managers in the region.  
These challenges include limitations in human and financial resources, isolation from one another restricting the 
ability of managers to learn from and apply approaches that have been successful elsewhere, and building on 
traditional management approaches while adapting to modern technology and practices.    
 
To overcome these challenges, more than 45 MPA leaders from around the Pacific Islands (US flag islands, Freely 
Associated States, and Fiji) met in Tumon, Guam from August 26 to 31, 2005 to explore ways of working together 
to increase the effectiveness of MPA management. The participants shared a common vision for a regional social 
network that would strengthen their individual and collective MPA efforts.  They committed to work together 
through this evolving regional Pacific Islands MPA Community. Participants also agreed that the aim of PIMPAC 
would be to provide a continuous forum for: 1) training and technical support around priority topic areas, 2) 
learning exchanges among their peers, 3) partnership building that would foster increased and long term support 
and capacity building, and 4) information sharing of lessons learned and opportunities.   
 
To implement this pilot program, the US National Oceanic and Atmospheric Administration (NOAA) Coral Reef 
Conservation Program committed to three years of program funding and coordination support.  The University of 
Guam, Marine Lab, also provided coordination support for PIMPAC for two years.  Shortly thereafter, the 
Department of Interior (DOI), Office of Insular Affairs committed further funding for additional regional 
coordination and project implementation.   Because PIMPAC has mainly funded through US government support, 
the focus of these efforts has been to US Flag Islands and the Freely Associated States. 
 
Since 2006, PIMPAC has been evolving and adapting to fulfill its regional aims and meet local partner needs.  A 
three year strategic plan was developed to focus PIMPAC support and provide clear understanding on the 
approach of PIMPAC efforts.  During these first years of PIMPAC, training efforts were focused on MPA 
management planning and community/stakeholder engagement to build a foundation for future technical 
support efforts on other priority topics such as, monitoring, enforcement, outreach, and sustainable funding.  
PIMPAC also has focused efforts on sharing information (updates, opportunities, lessons) among partners, 
offering learning exchanges, and supporting youth involvement in MPA efforts.  Finally, PIMPAC has aimed at 
supporting national and regional efforts to develop networks of effective marine protected areas.  These efforts 
include the US Coral Reef Task Force, the Micronesia Challenge, and the U.N. Convention on Biological Diversity 
Programme of Work on Protected Areas.   Additionally, PIMPAC intends to expand efforts to include Western 
Samoa through the new “Two Samoa’s” Initiative, as well as other Pacific Countries interested in collaborating. 
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APPENDIX B:  PIMPAC ACCOMPLISHMENTS (2005 – PRESENT) 
 
The following accomplishments have resulted from the coordination, funding, support and partnership from numerous 
organizations that are all contribute to the success of PIMPAC. Accomplishments include: 
 
2005-2008 
 
• Two PIMPAC Co-coordinators funded by NOAA CRCP and MCT 
• Needs Assessment report findings compiled from over 100 regional surveys  
• Regional management planning training, integration in Conservation Action Planning (CAP/MIRADI) efforts, and 

follow up support that has resulted in drafting or completion of at least ten management plans and local teams that 
are familiar with the management planning process in at least six jurisdictions.   

• Socio-economic program development - Training that has resulted in work plans for socio-economic assessments 
that are directly linking to management goals and objectives.  Seed funding for assessments and technical assistance 
for analysis and communications. (Collaboration with MIC, NOAA, and SPREP) 

• Guidebooks or procedures (appropriate for the region) developed for 1) management planning, 2) SEM-Pasifika* 3) 
facilitation for marine resource managers, and 4) capturing traditional ecological knowledge for resource 
management planning (in progress) 

*developed by Soc-Mon and adopted by PIMPAC members who provided feedback for revisions 
• Learning exchanges coordinated between: 

o Palau – Yap (community based management) 
o Hawai’i – Fiji (community based management) 
o Guam/CNMI – Pohnpei / Hawai’i (community based management) 
o Guam – CNMI (enforcement) 

• Technical assistance provided for 9 jurisdictions on management planning/ community engagement - management 
plans for at least seven sites are near completion 

• Three newsletters, a logo, tag line, draft communication plan, website, and list serve developed 
• Ongoing training and support provided for five Micronesia Challenge interns. Training support provided for HI TNC 

marine fellows (Collaboration with MCT and TNC-Hawai’i) 
• Specific capacity building for American Samoa MPA staff for biological monitoring, MPA management, community 

participation methods, and to present socio-economic work at the International Coral Reef Symposium (ICRS) 
• Capturing Traditional Ecological Knowledge Intergenerational Learning Exchange coordinated between Hawai’i, RMI, 

Pohnpei, American Samoa, Fiji (Collaboration with NOAA NMS/CCN/TNC)  
• Facilitation training provided for Marine Resource Managers - Hawai’i 
 
2009-2012 
 
Continued Coordination 
Since the last strategic plan, two new coordinators have successfully transitioned into their respective positions. Mike 
Lameier is based in Honolulu with NOAA Fisheries Service and Betty Sigrah is based with Micronesia Conservation Trust 
and located in Kosrae 
 
 
 
 
 
 
Training and Technical Assistances 
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PIMPAC Advisers 
Meghan Gombos, Scott Atkinson and Mike Guilbeaux advised PIMPAC Coordinators and Mentors on project 
management and implementation. 
 
PIMPAC Mentors 
Achieving the PIMPAC strategic plan milestone of having regional based trainers, Wayne Andrew, Berna Gorong, Liz 
Turk, Peter Houk, Sergeant Mark Aguon, Lt. Michael Reyes and Captain Joey Terlaje were PIMPAC Mentors from August 
2011-Sept 2012.  In their Mentor/trainer roles, they collaborated with many partners in collective effort to progress 
towards accomplishing the goals of PIMPAC.  This collective initiative supported implementation of the PIMPAC Strategic 
Plan and work to:  

1. Advancing management plans for sites in key jurisdictions  
2. Incorporating climate change adaption (CCA) outreach and planning into the community management efforts 

including management planning as appropriate 
3. Supporting more effective compliance and enforcement planning 
4. Building capacity for effective compliance and enforcement operations  
5. Support socio-economic monitoring training and implementation 

 
 
 

All jurisdictional Support for Training and Technical Assistance 
Management Planning 

• American Samoa- Participatory Learning Activity training in new MPA site and Learning Exchange with Western 
Samoa 

o PLA support to Tula, Faga'alu, Nu'uuli, Vatia, Amouli 
• Chuuk Conservation Society provided management planning support to: Pianu Pass, which has finalized and 

endorsed management plan, is on hold because of resource dispute; Tiun-Parem has draft management plan, 
endorsed by community and local leadership and are preparing to support Uman and Wichukulo site 

• Support for Hawai’i to develop traditional measures of management effectiveness  
• Addendums for MPA Zoning and  Traditional Ecological Knowledge were added to the PIMPAC Management 

Planning Guide 
• Vulnerability Assessment and Local Early Action Plan (VALEAP) Guide and Template Completed 
• In Palau, in collaboration with the Palau Conservation Society, management Planning support was provided to: 

Merir Island and Kayangel State 
• Management planning activities in Yap supported the Nimpal Channel MCA to incorporate climate lens into 

management plan and the Luwech community initial engagements in developing LEAP Yap  
• Conducted needs assessments for FSM management plans and updated status of management plans in progress 
• Facilitated organizing better collaboration amongst Yap partners and agency and this laid foundation work in 

Yap for progressing management planning process with communities  
• Management Support for Kosrae  

TNC Conservation Action Plans 
American Samoa 

• Faga’alu 

Hawai’i (Manuel Mejia, TNC Hawai’i, to do a CAP symposium at HCC) 
• South Kohala Conservation Action Plan  
• Kahekili Conservation Action Plan (CAP)-in progress, Liz Foote was contacted for Final 

o The Kahekili CAP will be used in the Wahikuli-Honokowai Watershed Management Plan  

 42 

http://www.hawaiicoralreefstrategy.com/PDFs/3_Priority_Sites_Kohala/skcap_final_report.pdf
http://www.hawaiicoralreefstrategy.com/index.php/prioritysites/westmaui%23Kahekili_Conservation_Action_Plan_CAP


• Maunalua Bay Conservation Action Plan 
o Starting Comprehensive watershed management plan? Pam W.MM Watershed Coordinator 

• Kipahulu, Maui-complete 
• Polanui, Maui-complete 
• Mu’olea, Maui- almost complete 
• Kahoolawe-in progress 
• Molokini-almost complete 

 
Micronesia 

• Chuuk: Parem and Fefan 
• Guam: Piti 
• Kosrae: Awane Marine Park and Okat  MPA 
• Palau: 

o Aimeliik 
o Angaur 
o Kayangel 
o Ngemai (Ngiwal) 
o Ngelukes(Ngchesar) 
o Oruaol libuchel (Ngatpang) 
o Ngermasech (Ngardmau) 
o Ngaraard Mangrove Conservation Area(Ngaraard)  
o Teluleu (Peleliu State) 

• Pohnpei: Nett 
• Yap: Tomil, Baleabaat, Fanif 

 
Watershed Management  

• Supported two Micronesian Watershed Managers to Attend the Pacific Island Watershed Institute (PIWI) 
Workshop in Hawai’i. 

• PIMPAC Guidebook  revised to include terrestrial processes  
• Supported participation of Yap MPA community representatives in Yap-Palau Watershed/Fisheries Learning 

Exchange in Palau, Dec. 2011. 

Biological Monitoring 

• American Samoa Community Based Monitoring Program Data Assessment and Program Development Workshop 
Summary and Recommendations  

• Assessment of Ecological Datasets and Recommendations for Monitoring Programs to Assess the Effectiveness 
of the Micronesian Challenge-Republic of the Marshall Island and the Federated States of Micronesia  

• Data management and analysis workshop, November 2010, CNMI 
• Improving data collection, storage, handling, visualization and analysis for Micronesia’s Coral Reef Monitoring 

Programs: A guidebook with step-by-step exercises using regional datasets to improve local capacity for data 
interpretation. 

• Linking Biological Monitoring to Management Effectiveness  
• Support to Palau International Coral Reef Center and Pacific Marine Resource Institute through a subcontract 

from a NOAA CRCP Cooperative Agreement to MCT to assist and train biological monitoring teams in conducting 
MC monitoring protocol, data management and analysis and use of MC database.  
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• FSM Biological Monitoring Funded through NOAA CRCP Cooperative Agreement to MCT, FY 11-13 to support 
implantation of MC monitoring protocol in FSM, RMI and ROP. 

• Coral Reef Monitoring and Management Capacity Assessment at fourth MC Measures Meeting 
• Facilitation Support for MC Measures Meetings 

Socio-economic Monitoring 
SEM Pasifika Assessments and Trainings 

• Socio economic assessment at Aunu’u :” An Investigation into Marine Resource Use and Management in Aunu’u, 
American Samoa:A House Hold Survey” 

• American Samoa – Workshop held in American Samoa with representatives from Independent Samoa in 2009, 
follow-up site with technical assistance for Aunu’u Island (2009) 

• Regional SEM– Pasifika Workshop in RMI  
• Chuuk- Tiun, Parem 
• SEM Pasifika socio-economic Survey Report for Metipw Community Madolenihmw, Pohnpei, FSM 
• Kosrae-Summer 2013 

Follow up assistance and SEM – Pasifika surveys after Regional SEM– Pasifika Workshop in RMI 
• Epinup Marine Protected Area, Chuuk April –Aug 2009 
• Laolao Bay, CNMI Intercept Survey March 22, 2009(completed SEM P Assessment) 
• Ho'okena, South Kona district, Hawai'i Island March- June 2009 
• Palau and Helen Reef SEM- Pasifika training November 16 – 25, 2009 
• Ngulu Atoll, Yap, March 2009 
• Utwe, Kosrae, June 2009 (assessment completed with Marson, data entered and preliminary analysis, but no 

report) 
 

• Support to Palau International Coral Reef Center and Pacific Marine Resource Institute through a subcontract 
from a NOAA CRCP Cooperative Agreement to MCT to establish Micronesian Challenge Socio-economic 
indicators. 

Climate Change Adaptation (CCA) 
• Regional Adapting to Climate Change “Climate Camp” Workshop-September 2010, Pohnpei 
• August 2011 –CCA Toolkit training, Majuro. 
• January 2012 –CCA Toolkit training, Pohnpei  
• February 2012 -CCA Toolkit training Palau 
• Feb. 6-10, 2012 – CCA Toolkit training Chuuk,  
• Feb. 27-Mar. 2, 2012 – CCA Toolkit training, Kosrae  
• Apr. 2-6, 2012 CCA Toolkit training Yap 
• May 14-17, 2012 – Assisted Mae Adams (TNC Micronesia) to incorporate climate change into CAP Workshop for 

Oneisumw community in Chuuk and will lead facilitation of this first community engagement as part of CAP 
Team. 

• October 2012 Palau CCA workshop 
• Establishment of a Palau Climate Change Core Group 
• Follow up support for Chuuk Women’s Council team in planning for incorporating toolkit into activities – Feb. 

2013 
• March 2013- -CCA Toolkit training CNMI 
• May 2013-CCA Toolkit Training American Samoa 
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Observation, Compliance and Enforcement 
PIMPAC made remarkable progress in this area, largely due to the partnership developed with a training team from 
Guam law enforcement officers Lt. Michael Reyes, Sgt. Mark Aguon, and Cpt. Joey Terlaje and support from Michael 
Guilbeaux. 
Support and Build Capacity for Effective Enforcement Planning and Operations 
Guides Developed: 

• Establishing a Program Compliance and Enforcement Plan 
• Writing and Filing Incident Reports and Citations 
• Developing Effective Standard Operating Procedures 

Enforcement Trainings: 
• Micronesia MPA Enforcement and Compliance Workshop, Koror, Palau, March 28 – April 11, 2011 
• Remote MPA Enforcement Training, Yap June 2011 
• Guam-Palau Enforcement Exchange, Guam, Nov-2011- Jan 2012 
• Palau Conservation Enforcement Workshop on Standard Operating Procedures, Koror, November 30 –, 

December 3, 2011 
• Pohnpei Compliance and Enforcement Workshop, Pohnpei, June 2012 
• Hawai’i Compliance and Enforcement Workshop - August 2012 
• RMI Compliance and Enforcement Workshop September 2012 
• Follow-on Palau Conservation Enforcement Workshop on Standard Operating Procedures, Koror, Oct 2012 
• Yap/Kosrae Learning Exchange: Thomas Gorong of Yap (mentor) paired up with Mallun Talley of Kosrae 

(mentee) a community representative of the Malem community  
• Collaboration with OLE for American Samoa Joint Enforcement Agreement Training-June 2013 

 
Other Important Enforcement Activities 

• Guam Community College Criminal Justice Certificate Program focused Marine and Terrestrial Conservation 
Enforcement. Curriculum has been approved through are internal process. It is planned to be a 10 weeks course. 

Marine and Terrestrial Conservation Enforcement 
GCC Proposed Certificate Program Area of Concentration 

  
General Education Requirements: 
EN100R Fundamentals of English Reading (0) 
EN 100W Fundamentals of English Writing (0) 
MA095 Pre-College Mathematics (0) 
SI 120 Introduction to Island Ecology and Resource Management (3)  
Total Gen Ed: 3 Credits 
  
Technical Requirements:  
CJ100 Introduction to Criminal Justice (3) 
CJ 102 First Responder (3) 
CJ 122/SI 122 Introduction to Forensic Science (3) 
CJ 126 Officer Survival (3) 
CJ 126L Officer Survival Lab (1) 
CJ 132 Emergency Vehicle Operators Course (3) 
CJ 135 Firearms (3) 
Total Technical Requirements: 19 Credits 
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Technical Related Requirements: 
CJ150 Criminal Procedure (3) 
CJ 200 Criminal Law (3) 
CJ205 Police Report Writing (3) 
CJ 225 Criminal Investigations (3) 
CJ292 Criminal Justice Practicum (3)  
Total Technical Related: 15 Credits 
  
Total Credits Required: 37 credits 

 
• Participation and presentations at the Wild Aid Global MPA Enforcement Conference 
• Support to Pohnpei’s new enforcement section of the Division of Fish and Wildlife 
• Establishment and Coordination Alliance of Palau Conservation Officers 
• Guidance documents (appropriate for the region) developed for compliance and enforcement: Establishing a 

Program Compliance and Enforcement Plan, Writing and Filing Incident Reports and Citations and Developing 
Effective Standard Operating Procedures 

• Support gained for jurisdictional follow-on training activities through NFWF Coral Reef grants program. 
• Enforcement Program development support to Ngarchelong State  to develop:  

o conservation officer job description 
o legal enforcement authority for conservation officers  
o oath of office document  
o draft enforcement plan for the Ngarchelong Conservation Law enforcement unit.  

Learning Exchanges: 
• Yap/Kosrae Learning Exchange: Thomas Gorong of Yap (mentor) paired up with Mallun Talley of Kosrae 

(mentee) a community representative of the Malem community  
• Guam-Palau Enforcement Exchange, Guam, Nov-2011- Jan 2012 
• Emma Doyle attended the Hawai’i Compliance and Enforcement Workshop 

Youth Engagement  
• Ongoing training and support provided for five Micronesia Challenge interns, annually 
•  Training support provided for HI TNC marine fellows (Collaboration with MCT and TNC-Hawai’i)  

 
Communications 

• Maintaining www.pimpac.org, posting reports and other information 
• Maintaining PIMPAC list serve with 180 members. 

o Anyone can forward information over the list serve by email it to: pimpac@list.woc.noaa.gov, 
• PIMPAC developed guides, such Climate Change Adaptation Tool kits, management planning guidebook and 

zoning addendum have been used in other regions like the Coral Triangle 
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APPENDIX C:  REGIONAL TRENDS IN SITE BASED MANAGEMENT 
 

What’s working well 
• Mentor program – idea and implementation is working, need more 
• RARE 
• C.C.A. tool kit – innovative/cross boundaries 
• Enforcement – mentor training approach 
• Partnerships between PMRF (P. Houk) and Yim @ PICRC 
• M.C. indicators and monitoring measures & communication via website/blogs/communication teams 
• E.A.F.M – ecosystem approach to fishery, manage outside MPA’s 
• Institutionalizing trainings – Guam Enforcement Academy 
• Completed trainings able to train many i.e. Enforcement 
• Climate tool – working well (across communities/understand/support) 
• Mentor approach – working well in jurisdiction f/u/on the ground, 20 years EXP lessons learned 
• Network itself if recognized/established i.e. Feels like a community (outreach/awareness/compliance) 
• Completed management plans (linked to funding) 
• Green fee PAN $ 
• Better enforcement of MPA  as a result of training, reported violations (i.e. Palau network CO’s) 
• Innovative programs shared with other regions (i.e. Enforcement, climate) 
• Strong biological monitoring 
• A lot of placed-based plans 
• Mentoring around specific topics 
• Starting social marketing (RARE/Sea Web) 
• Learning exchanges 
• Sustainable financing is happening taking off (willing to invest to endowments) 
• Enforcement trainings 
• Community partnerships on enforcement 
• Started on SEM – socio-economic monitoring 
• Partnerships – NGO/community/agency (e.g. TNR) 
• More awareness/publications on environment 
• More dissemination of info to decision makers (e.g. data analyzed and communicated) 
• Work being highlighted at international level – invitations to publish cause stocks) 
• More emphasis/recognition of community based management 
• Young champions 
• Development/formalizing tools into education curriculum 
• More management plans, science based 
• More people in each jurisdiction that can facilitate management planning process 
• Climate tool kit 
• We’re still around 
• More enforcement training 
• PIMPAC – Micronesia became MC measures working group 
• Baseline monitoring in all jurisdictions, long-term in some 
• SEM-P 
• Leasing exchanges/mentorships 
• Created/developed leaders 
• Informal so it can be opportunistic
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Challenges 
 

• Sustaining funding for programs – more need than existing funds 
• Staff turn-over at on the ground organizations 
• Political/competition – lack of unanimous support for conservation 
• Political corruption – sea cucumber, companies paying off politicians/lack of 
• Understanding of what PIMPAC is and how to work with PIMPAC 
• How to communicate certain information to specific audiences 
• Lack of technical writing skills to complete management and enforcement plans 
• Lack of work plans that define roles and responsibilities – some NGO’s assume PIMPAC will write management 

plans 
• Ability to respond (i.e. Lots of demand for mentorship 
• Weak legislation 
• Sustained financing – diversified, industry/foundation 
• Lack in academic institutional relationships 
• Cultural and community survival 
• Economic priority and policy 
• Communication – between partners, all levels 
• Varying level of support in each jurisdiction 
• Identity roles of various organizations (i.e. MCT, HOPE, MC) 
• Recognition of wanting to do CBM – but not wanting to give up control 
• Turnover/brain drain – people get good on the ground and then go into national government – constant 

retraining 
• More incentive in other positions – federal and NGO rather than state 
• Local/institutional politics – outdated ideas/conservation still seen as an enemy (MPA) 
• Lack of financial stability – government budgets on edge,  everyone is going broke, conservation not a priority in 

this economic climate 
• Few people doing all the work – overtaxed 
• Relationships personal but not institutional/formal so when  they leave they are lost 
• WESPAC/market owners (who don’t fish) 
• Confusion between learning networks 
• Maybe too informal? (e.g. lack of clear process, understanding who PIMPAC is, or lack communication of process 
• Area-based management won’t solve all our problems 
• Hawai’i a bit different than others, American Samoa more isolated, Micronesia cohesive 
• So differing levels of participation  
• No SOP’s 
• Ability to reach out to new/different managers 
• Balancing focus on a few specific things wells vs. many/all needs less well 
• Unclear future funding (e.g. sequestration)
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Opportunities 
 

• New partnership with RARE, PEW, PICCC, PREL, GCCA, One Reef, PMRI-Brook, UOG-P.Houk, Guam C.C., 
College of Micronesia – Pilot NGO management short course base on UNITEC course, starts in April in 
Pohnpei, World Bank Global partnerships for oceans 

• Socio-economic 
• UNITEC leadership course (New Zealand based company) – Yim attended  
• Disaster preparedness training – Hawai’i PRIMO 
• Training opportunity for prosecution 
• Taking stock in success/challenges – why working, why persistent challenges, lesson learned 
• Opportunity in Eco-system based management (i.e. fisheries management, strengthen landscape level) 
• Sharing and scaling-up success to other regions leading to money, modeling, return on investment, cross 

fertilizing 
• More learning exchanges 
• Clarifying roles orgs highlighting best fix to expertise 
• Do organizational effectiveness – long term support, which ones exist/gaps 
• Academic institutions – new opportunity available now 
• More and more international attention 
• Climate change finding 
• CROP agencies (SPREP, SPC, PIFD, USP) 
• Interest from communities (demand) 
• Community colleges/Universities: UOG (Pete Houk, CEA), CMI (CC teachers curriculum), NMI (NRM 

course), UH (NRM – hired 2 ocean staff) 
• Ridge to reef approach – well accepted 
• Global island partnership – GLISPA 
• Large MPAs 
• PEW 
• Technology – smartphones, spatial technology 
• UNITEC courses – leadership training 
• Economic tools for conservation 
• Working more with dev. Agencies in jurisdictions to show conservation benefits to people (e.g. C.C. and 

food security) 
• Climate change – greater understanding and support 
• Great support to Hawai’i and American Samoa 
• “Bigger is better” trend (e.g. MC, shark sanctuaries, national monuments) 
• Sustainable finance/savvy donors seeking return on investments opportunity for greater leverage 
• New government (e.g. in Palau, American Samoa, RMF) 
• Rare/social marketing/new media
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